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Summary
In February and March 2005, the Navy testified that the Navy in future years
may require a total of 260 to 325 ships and provided a report to Congress showing
the notional compositions of 260- and 325-ship fleets in FY2035.
Navy ambiguity regarding required numbers of ships, together with proposed
reductions and delays in Navy ship-procurement programs in the FY2006-FY2011
Future Years Defense Plan (FYDP), have caused concern among Members of
Congress and others about future Navy capabilities and the shipbuilding industrial
base.  Ambiguity regarding required numbers of Navy ships may cause business-
planning uncertainty for companies that own shipyards, and may make it difficult, if
not impossible, for Congress to conduct effective oversight of the Navy budget and
ship-procurement programs.
The Chief of Naval Operations has stated that he intends to present to Congress
a new and unambiguous Navy ship force structure plan no later than February 2006,
when the final report on the 2005 Quadrennial Defense Review (QDR) and the
proposed FY2007 defense budget are to be submitted to Congress.  Press reports
suggest this plan may include a total of 313 ships.
Historical figures for the total number of ships in the Navy are not necessarily
a reliable yardstick for assessing the adequacy of today’s Navy or a future planned
Navy that includes a certain number of ships.  Similarly, trends over time in the total
number of ships in the Navy are not necessarily a reliable indicator of the direction
of change over time in the fleet’s ability to perform its stated missions.
Current force-planning issues that Congress may consider in assessing how large
a Navy the United States needs include new technologies that may affect U.S. Navy
ship capabilities; Navy ship homeporting arrangements and deployment methods;
sea-based missile defense; the sea basing concept for conducting expeditionary
operations ashore; naval requirements for the global war on terrorism and irregular
conflicts; the possible emergence over the next 10 to 25 years of significantly more
capable Chinese maritime military forces; DOD’s increased emphasis on achieving
full jointness in U.S. military operations; and potential tradeoffs between funding
Navy requirements and funding competing defense requirements.
In assessing how many shipyards should be regularly involved in Navy
shipbuilding in coming years, Congress may consider a number of factors, including
shipyard production capacities, the potential shipbuilding rate for a fleet of 260 to
325 ships, the potential need to surge to a higher rate of production, the potential for
creating new shipyards or reopening closed ones, shipyard fixed overhead costs, costs
associated with split learning curves and government supervision of Navy
shipbuilding work, competition in design and construction of Navy ships, regional
labor markets, potential shipyard work other than Navy shipbuilding, the geographic
base of support for Navy shipbuilding, and the distribution of the economic benefits
of shipbuilding around the country.  This report will be updated as events warrant.
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1 Sea Swap is the Navy’s term for the concept of deploying Navy ships for extended lengths
of time (e.g., 12, 18, or 24 months, rather than the standard six months) and rotating
successive crews to the ship, with each crew serving aboard the ship for six months.  The
concept reduces the number of ships needed to maintain day-to-day forward deployments
of Navy ships by reducing the number of times that ships need to transit between their home
port and overseas operating areas.  For more on Sea Swap and other new approaches for
deploying Navy ships, see CRS Report RS21338, Navy Ship Deployments: New Approaches
 — Background and Issues for Congress, by Ronald O’Rourke.
Navy Force Structure and Shipbuilding
Plans: Background and Issues for Congress
Introduction and Issue for Congress
In February 2005, the Navy testified that the Navy in future years may require
a total of 260 to 325 ships, or possibly 243 to 302 ships, depending on how much the
Navy uses new technologies and a new ship crewing and deployment method called
Sea Swap.1  In March 2005, the Navy provided a report to Congress showing the
notional compositions of 260- and 325-ship fleets in FY2035.
Navy ambiguity regarding required numbers of ships, together with proposed
reductions and delays in Navy ship-procurement programs in the FY2006-FY2011
Future Years Defense Plan (FYDP), have caused concern among Members of
Congress and others about future Navy capabilities and the shipbuilding industrial
base.
Admiral Michael Mullen, who became the Chief of Naval Operations on July
22, 2005, has stated that he intends to present to Congress a new and unambiguous
Navy ship force structure plan no later than February 2006, when the final report on
the 2005 Quadrennial Defense Review (QDR) and the proposed FY2007 defense
budget are to be submitted to Congress.  Press reports suggest this plan may include
a total of 313 ships.
The issue for Congress is how to respond to proposed Navy ship force structure
plans and associated proposed Navy shipbuilding programs.  Decisions that Congress
makes regarding Navy force structure and shipbuilding programs could significantly
affect future U.S. military capabilities, Navy funding requirements, and the Navy
shipbuilding industrial base.
The next section of the report discusses the following background questions:
! Why has there been ambiguity regarding required numbers of Navy
ships?
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2 The plan approved in the 1997 QDR originally included 50 SSNs but was subsequently
amended to include 55 SSNs.
3 U.S. Department of Defense, Quadrennial Defense Review Report, Washington, 2001,  p.
22.
4 Since the beginning of the Reagan Administration, the total number of ships in the Navy
has been calculated using the battle force method of counting ships.  Battle force ships are
ships that are readily deployable and which contribute directly or indirectly to the deployed
combat capability of the Navy.  Battle force ships include active-duty Navy ships, Naval
(continued...)
! How does capabilities-based planning relate to required numbers of
Navy ships?
! What independent studies are available concerning required numbers
of Navy ships?
! What are the potential implications for the Navy, Congress, and
industry of Navy ambiguity regarding required numbers of ships?
! What potential oversight questions for Congress arise from this
ambiguity?
! How does the Navy’s newly proposed FY2006-FY2011 ship-
procurement plan compare to previous plans?
The section that follows discusses two potential issues for Congress:
! In terms of numbers of ships, how large a Navy does the United
States need, and what current force-planning issues may affect these
numbers?
! How many shipyards should be regularly involved in Navy
shipbuilding?
The final section of the report presents recent legislative activity on these issues.
Background
Ambiguity In Navy Requirements For Numbers Of Ships
Why has there been ambiguity regarding required numbers of Navy ships?
310-Ship Plan From 2001 QDR.  The last unambiguous ship force structure
plan for the Navy that was officially approved and published by the Office of the
Secretary of Defense (OSD) appeared in the September 2001 report on the 2001
Quadrennial Defense Review (QDR).  This plan, like the one approved in the 1997
QDR, included 12 aircraft carriers, 116 surface combatants, 55 nuclear-powered
attack submarines (SSNs),2 and 36 amphibious ships organized into 12 amphibious
ready groups (ARGs) with a combined capability to lift the assault echelons of 2.5
Marine Expeditionary Brigades (MEBs).3  Although the 2001 QDR report did not
mention a total number of ships, this fleet was generally understood to include a total
of about 310 battle force ships.4  The 2001 QDR report also stated that as DOD’s
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Reserve Force ships, and ships operated by the Military Sealift Command that meet this
standard.  The total number of battle force ships includes not only combat ships but also
auxiliary and support ships — such as oilers, ammunition ships, and general stores ships —
that transport supplies to deployed Navy ships operating at sea.    The total number of battle
force ships does not include ships in reduced readiness status that are not readily deployable,
ships and craft that are not generally intended for making distant deployments,
oceanographic ships operated by the National Oceanic and Atmospheric Administration
(NOAA), and DOD sealift and prepositioning ships that transport equipment and supplies
(usually for the benefit of the Army or Air Force) from one land mass to another.
5 Quadrennial Defense Review Report, op. cit., p. 23.
6 For more on the LCS program, see CRS Report RS21305, Navy Littoral Combat Ship
(LCS): Background and Issues for Congress, by Ronald O’Rourke; and CRS Report
RL32109, Navy DD(X) and LCS Ship Acquisition Programs: Oversight Issues and Options
for Congress, by Ronald O’Rourke.
7 The composition of the plan was subsequently modified to include 12 aircraft carriers, 52
SSNs, 4 SSGNs, 165 surface combatants (109 cruisers and destroyers and 56 LCSs), 36
amphibious ships, 18 Maritime Prepositioning Force (Future) ships, and additional mine
warfare and support ships.
“transformation effort matures — and as it produces significantly higher output of
military value from each element of the force — DOD will explore additional
opportunities to restructure and reorganize the Armed Forces.”5
Following the publication of the 2001 QDR report, the Navy took steps which
had the effect of calling into question the status of the 310-ship plan.  In November
2001, the Navy announced a plan for procuring a new kind of small surface
combatant, called the Littoral Combat Ship (LCS), that the Navy had not previously
planned to procure, and which was not mentioned in the 2001 QDR report.6  And in
February 2003, in submitting its proposed FY2004-FY2009 Future Years Defense
Plan (FYDP) to Congress, DOD announced that it had initiated studies on undersea
warfare requirements and forcible entry options for the U.S. military.  These studies
could affect, among the other things, the required numbers of SSNs and amphibious
ships.  The 310-ship plan is now rarely mentioned by Navy and DOD officials.
Navy 375-Ship Proposal Of 2002-2004.  Navy leaders in early 2002 began
to mention an alternative proposal for a 375-ship Navy that initially included12
aircraft carriers, 55 SSNs, 4 converted Trident cruise-missile-carrying submarines
(SSGNs), 160 surface combatants (including 104 cruisers, destroyers, frigates, and
56 LCSs), 37 amphibious ships, and additional mine warfare and support ships.7
Although Navy leaders routinely referred to the 375-ship proposal from about
February 2002 through about February 2004, Secretary of Defense Donald Rumsfeld,
at a February 5, 2003, hearing before the House Armed Services Committee,
explicitly declined to endorse it as an official DOD goal, leaving it a Navy proposal
only.
In April 2004, Navy leaders began to back away from the 375-ship proposal,
stating that 375 was an approximate figure, that the ships making up the total of 375
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were subject to change, and perhaps most important, that the 375-ship figure
reflected traditional concepts for crewing and deploying Navy ships, rather than new
concepts — such as Sea Swap — that could significantly reduce future requirements
for Navy ships.
Early 2005 Navy Testimony On Fleet Of 260 To 325 Ships.  At a
February 10, 2005 hearing before the Senate Armed Services Committee on the
proposed FY2006 DOD budget and FY2006-FY2011 FYDP, Admiral Vernon Clark,
the Chief of Naval Operations, testified that the Navy in future years may require a
total of 260 to 325 ships, or possibly 243 to 302 ships, depending on how much the
Navy uses new technologies and Sea Swap.  Specifically, Clark stated:
As we evolve advanced concepts for employment of forces, we will also refine
analyses and requirements, to include the appropriate number of ships, aircraft,
and submarines....
In a sensor-rich construct, the numbers of platforms are no longer a meaningful
measure of combat capability. And just as the number of people is no longer the
primary yardstick by which we measure the strength or productivity of an
organization in an age of increasing capital-for-labor substitutions, the number
of ships is no longer adequate to gauge the health or combat capability of the
Navy.  The capabilities posture of the Fleet is what is most important.  In fact,
your Navy can deliver much more combat power, more quickly now than we
could twenty years ago when we had twice as many ships and half again as many
people....
Further, I believe that the current low rate of ship construction and the resultant
escalation of platform cost will constrain the future size of the Fleet.  As I have
previously testified, I don’t believe that it’s all about numbers; numbers have a
quality all their own, there’s no question about that.  But, it is more important
that we buy the right kinds of capabilities in the ships that we’re procuring in the
future, and that we properly posture our force to provide the speed and agility for
seizing and retaining the initiative in any fight.
The ultimate requirement for shipbuilding, however, will be shaped by the
potential of emerging technologies, the amount of forward basing, and innovative
manning concepts such as Sea Swap.  Additional variables range from
operational availability and force posture to survivability and war plan timelines.
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8 Source for quoted text and associated diagram: Statement of Admiral Vernon Clark, USN,
Chief of Naval Operations, Before the Senate Armed Services Committee, Feb. 10, 2005,
pp. 17-19.
9 U.S. Department of the Navy, An Interim Report to Congress on Annual Long-Range Plan
For The Construction Of Naval Vessels For FY 2006.  The report was delivered to the
House and Senate Armed Services Committees on March 23, 2005.  Copies of the report
were obtained by defense trade publications, and at least one of these publications posted
the report on its website.
The notional diagram [above] illustrates how manning concepts and anticipated
technological adaptation will modify the number of ships required.  The [upper
and lower] lines represent levels of combat capability and the ships required to
achieve that capability.  For example, the left side of the diagram shows our
current number of ships (290) and the current projection of ships required to
fully meet Global War on Terror requirements (375) in the future.  The right side
of the diagram shows a projection that provides the same combat capability but
fully leverages technological advances with maximum use of Sea Swap.  It is a
range of numbers because the degree of technological adaptation is a variable,
as is the degree to which we can implement Sea Swap.  The middle portion of the
curve [in the ellipse] shows a projected range that assumes a less extensive
projection of technological adaptation and use of Sea swap.  Although simplified,
this diagram shows how the application of transformational new technologies
coupled with new manning concepts will enable us to attain the desired future
combat capability with a force posture between 260 and 325 ships.8
Admiral Clark’s testimony did not detail the compositions of these fleets by ship
type or make clear whether any of these potential total ship figures have been
endorsed by the Secretary of Defense as official DOD force-structure planning goals.
In March 2005, the Navy provided a report to Congress showing the notional
compositions of 260- and 325-ship fleets in FY2035.9 Table 1 below compares the
310-ship plan from the 2001 QDR and the Navy’s 375-ship proposal of 2002-2004
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with the notional 260- and 325-ship fleets from the March 2005 Navy report to
Congress.


















(SSBNs) 14 14 14 14
Cruise missile submarines
(SSGNs)
2 or 4b 4 4 4
Attack submarines (SSNs) 55 55 37 41
Aircraft carriers 12 12 10 11
Cruisers, destroyers, frigates 116 104 67 92
Littoral Combat Ships (LCSs) 0 56 63 82
Amphibious ships 36 37 17 24
Maritime prepositioning shipsc 0c 0c 14c 20c
Combat logistics (resupply) ships 34 42 24 26
Dedicated mine warfare ships 16 26d 0 0
Othere 25 25 10 11
Total battle force ships 310 or 312 375 260 325
Sources:  2001 QDR report, and U.S. Navy data.
a.  Initial composition.  Composition was subsequently modified; see the text of this report for
discussion.
b.  The report on the 2001 QDR did not mention a specific figure for SSGNs.  The Administration’s
proposed FY2001 DOD budget requested funding to support the conversion of two available
Trident SSBNs into SSGNs, and the retirement of two other Trident SSBNs.  Congress, in
marking up this request, supported a plan to convert all four available SSBNs into SSGNs.
c.  Today’s 16 Maritime Prepositioning Force (MPF) ships are intended primarily to support Marine
Corps operations ashore, rather than Navy combat operations, and thus are not counted as Navy
battle force ships.  The Navy’s planned MPF (Future) ships, however, may be capable of
contributing to Navy combat capabilities (for example, by supporting Navy aircraft operations).
For this reason, MPF(F) ships are counted here as battle force ships.
d.  The figure of 26 dedicated mine warfare ships includes 10 ships maintained in a reduced
mobilization status called Mobilization Category B.  Ships in this status are not readily
deployable and thus do not count as battle force ships.  The 375-ship proposal thus implied
transferring these 10 ships to a higher readiness status.
e.  Includes command ships, support ships, and sea basing connector ships.
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10 See, for example, Geoff Fein, “Navy Needs To Better Refine Shipbuilding Numbers, Says
Sestak,” Defense Daily, Mar. 30, 2005; and Dave Ahearn, “Adm. Sestak Says Future
Shipbuilding Needs Must Be Flexible,” Defense Today, Mar. 30, 2005.
11 See, for example, “CNO Remarks From Media Roundtable,” Inside the Navy, October 24,
2005.
12 Jason Sherman, “Sources: Navy Considering Plans For 313-Ship Fleet, Bulked Up By
LCS,” Inside the Navy, November 7, 2005.  See also Bryan Bender, “Region’s Shipbuilding
In Jeopardy,” Boston Globe, November 4, 2005.
Using the 260-ship fleet as a baseline, the range of 260 to 325 ships equates to
a 25% range of variability in the potential total number  of ships.  For some ship
categories — such as SSBNs and SSGNs — there is little or no difference between
the 260- and 325-ship fleets.  For other categories of ships, there are substantial
percentage ranges of variability — 37% for cruisers, destroyers and frigates, 30% for
LCSs; 41% for amphibious ships; and 43% for maritime prepositioning ships.  For
the remaining categories of ships — attack submarines, aircraft carriers, combat
logistics ships, and other ships — the ranges of variability are 10% or less.  In the
case of aircraft carriers, the one-ship difference under two fleet plans can translate
into a substantial difference in Navy funding requirements and shipbuilding work.
When asked why the Navy hasn’t expressed its force-level requirements as a
single figure, as it has in the past, or as a more tightly focused range, Navy officials
have stated that additional analyses need to be performed to tighten the range, that
some of the variability is due to the Navy’s inability to predict the future with
precision, and that the Navy needs to work to refine these figures further to establish
a more stable set of requirements for ships.10
Stated Intention For A New, Unambiguous Plan.  The Chief of Naval
Operations has stated that he intends to present to Congress a new and unambiguous
Navy ship force structure plan no later than February 2006, when the final report on
the 2005 Quadrennial Defense Review (QDR) and the proposed FY2007 defense
budget are to be submitted to Congress.11  A November 2005 press report states:
Senior Navy officials are considering a new proposal for a 313-ship fleet,
which would require greater investments in shipbuilding accounts and an
accelerated pace of ship construction to build the fleet up from its current size,
according to sources familiar with the effort....
Details of the composition of the 313-ship fleet are being closely held, but
sources familiar with the plan said it does not call for a drastic reduction in
aircraft carriers and includes a fleet of eight amphibious strike groups as well as
a fleet of new DD(X) destroyers. The total fleet size is buoyed by scores of
planned Littoral Combat Ships, these sources said.12
An amphibious strike group, more formally called an expeditionary strike group
(ESG), currently includes three amphibious ships (plus additional surface combatants
and other platforms).  If this composition remains unchanged, then a total of 8 ESGs
would imply a force of 24 amphibious ships.
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13 Vago Muradian and Christopher P. Cavas, “DoD Eyes Up to $15B in 2007 Cuts,” Defense
News.com, October 24, 2005.
14 See, for example, “CNO Remarks From Media Roundtable,” Inside the Navy, October 24,
2005; Dale Eisman, “Navy Leader Shows Desire To Retire Kennedy,” Norfolk Virginian-
Pilot, October 14, 2005; and Mark D. Faram, “CNO: JFK Should Be Mothballed,”
NavyTimes.com, August 19, 2005.
An October 2005 press report states:
[Admiral] Mullen, who has launched studies to come up with a number, is
unlikely to publicly discuss specific numbers for at least a month.  But Pentagon
sources said Mullen is looking at a range of 310 to 320 ships, with 313 as a
working number.  This could include 48 attack submarines — up from the
41-boat fleet [Admiral] Clark forecasted earlier this year.13
The CNO has said he is comfortable with a Navy proposal, first made as part of
the Navy’s FY2006 budget submission, to reduce the number of aircraft carriers from
12 to 11.14
The above information suggests that the Navy’s new ship force-structure plan
might total 313 ships, including, among other things, 11 aircraft carriers, 48 SSNs,
24 amphibious ships, and several dozen Littoral Combat Ships (LCSs).  Less
information is currently available on the potential number of larger surface
combatants (i.e., cruisers, destroyers, and frigates) and the potential numbers and
types of additional amphibious ships and maritime prepositioning force (MPF) ships
for implementing the Navy’s sea basing concept, but the numbers for these ships
might not be too different from the numbers included in the notional 325-ship fleet
that constituted the high end of the Navy’s early 2005 plan for a fleet of 260 to 325
ships.
Capabilities-Based Planning and Numbers of Ships
How does capabilities-based planning relate to required numbers of Navy
ships?
As suggested in Admiral Clark’s February 2005 testimony, DOD in recent years
has altered the basis of its force planning, shifting from threat-based planning to
capabilities-based planning.  Under threat-based planning, DOD planned its forces
based on what would be needed for conflict scenarios that were defined fairly
specifically.  During the Cold War, for example, DOD planned forces that would be
sufficient, in conjunction with allied NATO forces, for fighting a multi-theater
conflict with the Soviet Union and its Warsaw Pact allies.  Similarly, in the first few
years of the post-Cold War era, DOD planned forces that would be sufficient for,
among other things, fighting two nearly simultaneous regional conflicts, one in the
Persian Gulf region, the other on the Korean peninsula.
Under capabilities-based planning, DOD is now planning for U.S. military
forces to have a variety of abilities, so that they will be better able to respond to a
wide array of possible conflict scenarios.  DOD officials have explained that the shift
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to capabilities-based planning responds to the difficulty of predicting, in today’s
security environment, specific future threats and warfighting scenarios.
When asked about required numbers of Navy ships and aircraft, Navy and DOD
officials have argued, as Admiral Clark does in the above-cited testimony, that under
capabilities-based planning, numbers of ships and aircraft per se are not as important
as the total amount of capability represented in the fleet.  That may be correct insofar
as the policy objective is to have a Navy with a certain desired set of capabilities, and
not simply one that happens to include a certain number of ships and aircraft.  But
that is not the same as saying that a Navy with a desired set of capabilities cannot in
turn be described as one having certain numbers of ships and aircraft of certain types.
Although the Navy is currently working to resolve uncertainties concerning the
applicability of new technologies the Sea Swap concept, it arguably should become
possible at some point to translate a set of desired Navy into desired numbers of ships
and aircraft.  Those numbers might be expressed as focused ranges rather than
specific figures, and these focused ranges may change over time as missions,
technologies, and crewing concepts change.  But to argue indefinitely that desired
naval capabilities cannot be translated into desired numbers of ships and aircraft
would be to suggest that the Navy cannot measure and understand the capabilities of
its own ships and aircraft.  In this sense, the shift to capability-based planning does
not in itself constitute a rationale for permanently setting aside the question of the
planned size and structure of the fleet.
Independent Studies on Navy Force Structure
What independent studies are available concerning required numbers of Navy
ships?
Section 216 of the conference report (H.Rept. 108-354 of November 7, 2003)
on the FY2004 defense authorization bill (H.R. 1588/P.L. 108-136 of November 24,
2003) required the Secretary of Defense to provide for two independently performed
studies on potential future fleet platform architectures (i.e., potential force structure
plans) for the Navy.  The two studies, which were conducted by the Center for Naval
Analyses (CNA) and the Office of Force Transformation (OFT, a part of the Office
of the Secretary of Defense), were submitted to the congressional defense committees
in February 2005.15
A third independent study on potential future fleet platform architectures, which
was conducted by the Center for Strategic and Budgetary Assessments (CSBA) on
its own initiative, was made available to congressional and other audiences in March
2005.
Appendix A summarizes these three studies.
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16 For example, the conference report (H.Rept. 107-772) on the FY2003 defense
authorization act (P.L. 107-314/H.R. 4546) stated:
In many instances, the overall Department of Defense ship acquisition
message is confused....  The conferees also believe that the DON shares blame
for this confusion because it has been inconsistent in its description of force
structure requirements.  This situation makes it appear as if the Navy has not
fully evaluated the long-term implications of its annual budget requests....
The conferees perceive that DOD lacks a commitment to buy the number and
type of ships required to carry out the full range of Navy missions without
redundancy.  The DON has proposed to buy more ships than the stated
requirement in some classes, while not requesting sufficient new hulls in other
classes that fall short of the stated requirement.  Additionally, the conferees
believe that the cost of ships will not be reduced by continually changing the
number of ships in acquisition programs or by frequently changing the
configuration and capability of those ships, all frequent attributes of recent DON
shipbuilding plans.  (Pages 449 and 450)
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Implications of Ambiguity in Navy Force-Structure Plans
What are the potential implications for the Navy, Congress, and industry of
Navy ambiguity regarding required numbers of ships?
For the Navy.  For the Navy, ambiguity concerning required numbers of Navy
ships has provided time to resolve uncertainties concerning the applicability of new
technologies and the Sea Swap concept to various kinds of Navy ships.  Navy (and
DOD) officials may also have found this ambiguity convenient because it has
permitted them to speak broadly about individual Navy ship-acquisition programs
without offering many quantitative details about them — details which they might
be held accountable to later, or which, if revealed now, might disappoint Members
of Congress or industry officials.
This ambiguity may also, however, have made it difficult for Navy officials, in
conversations with the Office of the Secretary of Defense (OSD), to defend programs
for procuring Navy ships in certain total numbers or at certain annual rates because
OSD officials might view alternative total numbers or annual rates as sufficient for
maintaining a Navy that falls somewhere within the broad ranges of total numbers
of ships that Navy officials have presented in their testimony.
For Congress.  Ambiguity concerning required numbers of Navy ships may
have made it difficult, if not impossible, for Congress to conduct effective oversight
by reconciling desired Navy capabilities with planned Navy force structure, and
planned Navy force structure with supporting Navy programs and budgets.  With the
middle element of this oversight chain expressed in only general terms, Congress
may have found it difficult to understand whether proposed programs and budgets
will produce a Navy with DOD’s desired capabilities.  The defense oversight
committees in recent years have criticized the Navy for presenting a confused and
changing picture of Navy ship requirements and procurement plans.16
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The House Appropriations Committee, in its report (H.Rept. 108-553) on the FY2005
DOD appropriations bill (H.R. 4613), stated:
The Committee remains deeply troubled by the lack of stability in the Navy’s
shipbuilding program.  Often both the current year and out year ship construction
profile is dramatically altered with the submission of the next budget request.
Programs justified to Congress in terms of mission requirements in one year’s
budget are removed from the next.  This continued shifting of the shipbuilding
program promotes confusion and frustration throughout both the public and
private sectors.  Moreover, the Committee is concerned that this continual
shifting of priorities within the Navy’s shipbuilding account indicates uncertainty
with respect to the validity of requirements and budget requests in support of
shipbuilding proposals.  (Page 164)
See also the Legislative Activity section of this report, particularly for comments in
committee reports on the FY2006 defense authorization and appropriation bills.
17 A July 2004 press article, for example, states that
Philip Dur, chief executive officer of Northrop Grumman’s Shipbuilding
Systems, argued that the Navy’s concept of “capabilities versus numbers” not
only would hurt the service’s operations, but decimate the industry.
If the Navy decides it cannot afford 300 ships, it should come up with a
smaller number and set new ship construction plans based on that number, Dur
said.
It also would be helpful, he added, if both the Navy and the Coast Guard
jointly planned their long-term shipbuilding buys. “I do not know that either
service takes the other service’s capabilities into account,” he said. If both
services set their shipbuilding goals collectively, “then the shipbuilders can lay
out an investment plan, a hiring plan [and] a training plan that was predicated on
the assumption that we would competing for an X-number of platforms per year
on a going-forward basis,” Dur said....
If the Department of Defense can frame a requirement for ships and defend
it, the industry would make the necessary adjustments to either scale down or
ramp up, Dur told reporters during a recent tour of the company’s shipyards in
Louisiana and Mississippi.
(Roxana Tiron, “Lack of Specificity in Navy Shipbuilding Plans Irks the Industry,”
National Defense, July 2004.)
For Industry.  Ambiguity concerning required numbers of Navy ships may
have made it easier for industry officials to pour into broad remarks from the Navy
or DOD their own hopes and dreams for individual programs.  This could have led
to excessive industry optimism about those programs.  Ambiguity concerning
required numbers of Navy ships can also cause business-planning uncertainty in areas
such as production planning, workforce management, facilities investment, company-
sponsored research and development, and potential mergers and acquisitions.17
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Potential Oversight Questions Arising From This Ambiguity
What potential oversight questions for Congress arise from the current
ambiguity regarding required numbers of Navy ships?
Potential oversight questions for Congress that arise from ambiguity regarding
required numbers of Navy ships include the following:
! For each of the three ranges shown in the Navy’s 2005 testimony —
290 to 275 ships, 260 to 325 ships, and 243 to 302 ships — what
factors explained the difference between the low and high end of the
range?
! What is the Navy’s view regarding the prospective affordability of
a Navy of 300 or more ships (i.e., as shown in the high ends of the
three ranges from the Navy’s 2005 testimony) as opposed to a Navy
of roughly 240 to 290 ships (as shown in the low ends of the three
ranges)?
Navy FY2006-FY2011 Ship-Procurement Plan
What are the Navy’s plans for procuring ships under the proposed FY2006
budget and FY2006-FY2011 FYDP?
Table 2 below shows the Navy’s FY2006-FY2011 ship-procurement plan.  This
plan will be replaced by a new FY2007-FY2011 plan in February 2006, when the
Navy submits its proposed FY2007 budget to Congress.
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18 These six yards include Bath Iron Works (BIW) of Bath, ME, the Electric Boat Division
of Groton, CT, and Quonset Point, RI, and National Steel and Shipbuilding Company
(NASSCO) of San Diego, CA, all of which are owned by General Dynamics Corporation;
and Avondale Shipyards near New Orleans, LA, Ingalls Shipbuilding of Pascagoula, MS,
and Newport News Shipbuilding of Newport News, VA, all of which are owned by
Northrop Grumman Corporation.
Table 2.  Navy FY2006-FY2011 Ship-Procurement Plan
(Ships fully funded in FY2005 shown for reference)
FY0





SSN-774 1 1 1 1 1 1 1 6
DDG-51 3 0
DD(X) 1 1 1 1 1 5
CG(X) 1 1
LCS 1 1 2 3 5 5 5 21
LPD-17 1 1 1 2
LHA(R) 1 1 2
TAKE 2 1 1 1 3
TAOE(X) 1 1 2 4
MPF(F) 1 1 2 4
MPF(A) 0
Total 8 4 7 7 9 10 12 49
Total less
LCSs
7 3 5 4 4 5 7 28
Source:  Department of the Navy, Highlights of the Department of the Navy FY 2006 Budget, Chart
14 (p. 5-1).
The following discusses this ship-procurement plan in terms of overall ship-
procurement rate and individual ship-procurement programs.
Overall Ship Procurement Rate.  The FY2006-FY2011 plan would procure
a total of 49 ships, or an average of about 8.2 ships per year.  Assuming an average
Navy ship life of 30 to 35 years, an average procurement rate of about 8.2 ships per
year would, over the long run, maintain a fleet of 245 to 286 ships.
The relatively small Littoral Combat Ships (LCSs) shown in the table are to be
built by yards other than the six yards that have built the Navy’s major warships in
recent years.18  Excluding LCSs so as to focus on larger ships that would likely be
built by these six yards, the total number of larger ships to be 28, or an average of
about 4.7 ships per year.    Assuming an average Navy ship life of 30 to 35 years, an
average procurement rate of about larger 4.7 ships per year other than LCSs, if
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19 For more on the CVN-21 program, see CRS Report RS20643, Navy CVN-21 Aircraft
Carrier Program: Background and Issues for Congress, by Ronald O’Rourke.
20 For more on the SSN-774 program, see CRS Report RL32418, Navy Attack Submarine
Force-Level Goal and Procurement Rate: Background and Issues for Congress, by Ronald
O’Rourke.
maintained over the long run, would maintain a fleet that included 140 to 163 ships
other than LCSs.
Individual Shipbuilding Programs.
CVN-21 Aircraft Carrier Program.  Compared to the FY2005-FY2009 ship-
procurement plan submitted to Congress in February 2004, the FY2006-FY2011 plan
would defer the procurement of the next aircraft carrier, called CVN-21, by a year,
to FY2008.  This may have been due to need to finance the procurement in FY2007
of other ships, including the lead DD(X) destroyer and the LHA(R) amphibious
assault ship.  The FY2006-FY2011 plan would also defer the procurement of the
carrier after CVN-21 from FY2011 to some future fiscal year.19
SSN-774 Attack Submarine Program.  The FY2006-FY2011 plan would
maintain the procurement rate for Virginia (SSN-774) class attack submarines at one
per year through FY2011.  The FY2005-FY2009 plan had called for increasing
Virginia-class procurement to two per year starting in FY2009.20
DDG-51 Destroyer Program.  The FY2006-FY2011 plan leaves unchanged
the previous procurement profile for the Arleigh Burke (DDG-51) class Aegis
destroyer program.  This profile calls for the three DDG-51s procured in FY2005 to
be the last ships in the program.
DD(X) Destroyer Program.  The FY2006-FY2011 plan would reduce
procurement of DD(X) destroyers to one ship per year for the period FY2007-
FY2011.  The FY2005-FY2009 plan had called for procuring a total of eight ships
through FY2009 — one in FY2005, two in FY2007, another two in FY2008, and
three in FY2009.
A comparison of the FY2006-FY2011 plan to the FY2005-FY2009 plan
suggests at first that the FY2006-FY2011 plan has deferred the procurement of the
lead DD(X) destroyer by two years, to FY2007.  The actual effect of the FY2006-
FY2011 plan on the schedule for building this ship, however, may be less dramatic.
The Navy’s FY2005-FY2009 plan proposed funding the construction of the lead
DD(X) in the Navy’s research and development account through a stream of annual
funding increments stretching out to FY2011 — an approach commonly known as
incremental funding.  Under this proposed scheme, the Navy had some flexibility to
choose which year to record as the nominal year of procurement for the lead DD(X).
The Navy chose FY2005, the year of the first scheduled increment, even though the
amount of funding requested for the FY2005 increment equated to only about 8% of
the ship’s total cost, leaving the remaining 92% of the ship’s cost to be provided in
future years.
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21 For more on the full funding policy, see CRS Report RL31404, Defense Procurement:
Full Funding Policy — Background, Issues, and Options for Congress, by Ronald O’Rourke
and Stephen Daggett.
22 For more on the DD(X) program, see CRS Report RS21059, Navy DD(X) and CG(X)
Programs: Background and Issues for Congress, by Ronald O’Rourke; and CRS Report
RL32109, Navy DD(X) and LCS Ship Acquisition Programs: Oversight Issues and Options
for Congress, by Ronald O’Rourke.
23 For more on the CG(X) program, see CRS Report RL32109, Navy DD(X), CF(X), and
LCS Ship Acquisition Programs: Oversight Issues and Options for Congress, by Ronald
O’Rourke.
Congress, in acting on the Navy’s proposed FY2005 budget, approved the
Navy’s FY2005 funding request for the lead DD(X) but directed that the ship be
procured the traditional way, through the Navy’s shipbuilding account (known
formally as the Shipbuilding and Conversion, Navy, or SCN, account), and that it be
funded the traditional way, in accordance with the full funding policy, which requires
that items acquired through the procurement title of the DOD appropriation act be
fully funded in the year they are procured.21  Consistent with this direction, the
FY2005 funding increment was designated as advance procurement (AP) funding for
a lead DD(X) to be procured in some future fiscal year.
Abiding by this direction required the Navy to alter its funding profile for the
lead DD(X) to one that fully funds the ship in a particular year.  The FY2006-
FY2011 plan suggests that the Navy, after examining its options, selected FY2007
as the year in which the ship would be fully funded.  It is not clear, however, whether
the actual schedule for building the lead ship will be significantly affected by this
change in funding profile and nominal year of procurement.  Consequently, although
the nominal year of procurement for the lead DD(X) appears to have been deferred
two years, this may overstate the actual amount of change in the schedule for the lead
ship.
The FY2006-FY2011 Navy plan, however, defers the procurement of the second
DD(X) by a year, to FY2008, and reduces to five the total number of DD(X)s to be
procured through FY2011.
Under previous plans, the Navy envisioned stopping DD(X) procurement at
about the time that it started CG(X) procurement.  If the lead CG(X) is procured in
FY2011, as shown in the FY2006-FY2011 plan, and there is a gap year in FY2012
between the procurement of the lead CG(X) and follow-on CG(X)s starting in
FY2013, then a final DD(X)s might be procured in FY2012.  If so, then the total
procurement quantity for the DD(X) program would be six ships.22
CG(X) Cruiser Program.  The FY2006-FY2011 plan would accelerate the
procurement of the first CG(X) cruiser to FY2011.  The long-range shipbuilding plan
that the Navy submitted to Congress in 2003 showed the first CG(X) cruiser being
procured in FY2018.23
Littoral Combat Ship (LCS) Program.  The FY2006-FY2011 plan would
defer procurement of the third LCS by a year, to FY2007.  This is consistent with
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RL32109, Navy DD(X), CG(X) and LCS Ship Acquisition Programs: Oversight Issues and
Options for Congress, by Ronald O’Rourke.
25 For more on the LPD-17 program, see CRS Report RL32513, Navy-Marine Corps
Amphibious and Maritime Prepositioning Ship Programs: Background and Oversight Issues
for Congress, by Ronald O’Rourke.
26 For more on the LHA(R) program, see CRS Report RL32513, Navy-Marine Corps
Amphibious and Maritime Prepositioning Ship Programs: Background and Oversight Issues
for Congress, by Ronald O’Rourke.
Congress’ direction, in acting on the Navy’s FY2005 budget request, to fully fund a
lead LCS in FY2005 but require a gap year between the procurement of a lead LCS
and any follow-on LCSs built to that same design.  The Navy plans to procure two
lead LCSs to different designs developed by two competing industry teams.  Under
the FY2006-FY2011 plan, the single ship now planned for FY2006 would
presumably be the second lead LCS, and the two LCSs now planned for FY2007
would presumably be follow-on ships built to the same design as the lead LCS
procured in FY2005.  The FY2006-FY2011 plan would also reduce the number of
LCSs procured in FY2009 from six ships to five.  This can be viewed as consistent
with the Navy’s longer-range projection for the LCS program, which has envisioned
a sustaining procurement rate of five ships per year through the end of the program,
as shown by the figures for FY2010 and FY2011.24
LPD-17 Amphibious Ship Program.  The FY2006-FY2011 plan would end
procurement of San Antonio (LPD-17) class amphibious ships after procuring the
ninth ship in the class in FY2007.  Previous plans had generally called for building
a total of 12 LPD-17s.25
LHA(R) Amphibious Ship Program.  Compared to the FY2005-FY2009
plan, the FY2006-FY2011 plan would accelerate the procurement of LHA(R), an
amphibious assault ship, by one year, to FY2007.  The FY2004-FY2009 shipbuilding
plan that the Navy submitted to Congress in February 2003 showed LHA(R) in
FY2007.  Accelerating procurement of LHA(R) to FY2007 can thus be viewed as
restoring the year of procurement shown in the plan submitted to Congress in 2003.26
TAKE Auxiliary Cargo Ship Program.  Compared to the FY2005-FY2009
plan, the FY2006-FY2011 plan would effectively defer one of the two Lewis and
Clark (TAKE-1) class auxiliary cargo ships previously planned for FY2006 to
FY2008.
TAOE(X) Replenishment Ship Program.  The FY2005-FY2009 plan
called for procuring the first two TAOE(X) ships in FY2009.  The FY2006-FY2011
plan reduces the FY2009 procurement to one ship.
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28 Some publications, such as those of the American Shipbuilding Association, state that the
Navy reached a peak of 594 ships at the end of FY1987.  This figure, however, is the total
number of active ships in the fleet, which is not the same as the total number of battle force
ships.  In recent years, the total number of active ships has been larger than the total number
(continued...)
MPF(F) Maritime Prepositioning Ship (Future) Program.  Compared
to the FY2005-FY2009 plan, the FY2006-FY2011 plan would defer procurement of
the first Maritime Prepositioning Force (Future) ship by two years, to FY2009.27
MPF(A) Maritime Prepositioning Ship (Aviation) Program.  Previous
Navy plans distinguished between the basic MPF(F) ship and an aviation variant
called MPF(A).  The FY2006-FY2011 plan would either cancel the MPF(A) effort
or end the distinction by folding the MPF(A) back into the MPF(F) program.
Issues for Congress
Number of Ships in the Navy
In terms of numbers of ships, how large a Navy does the United States need,
and what current force-planning issues may affect these numbers?
Capabilities-Based Planning and Numbers of Ships.  As a result of the
shift to capabilities-based planning, Navy and DOD officials are seeking to acquire
a Navy with a certain set of desired capabilities, rather than a Navy that happens to
have a certain number of ships and aircraft.  As discussed in the Background section,
however, once the Navy and DOD identify a desired set of capabilities for the Navy,
it should become possible at some point to translate those desired capabilities into
a force structure plan for a Navy that includes numbers of ships and aircraft, although
those numbers might be expressed as ranges rather than discrete figures.  In this
sense, even under capabilities-based planning, it is legitimate to ask Navy and DOD
officials how large a Navy they are planning in terms of numbers of ships.
Historical Fleet Numbers as a Yardstick.  Historical figures for the total
number of ships in the Navy are not necessarily a reliable yardstick for assessing the
adequacy of today’s Navy or a future planned Navy that includes a certain number
of ships, particularly if the historical figures are more than a few years old, because
the missions to be performed by the Navy, the mix of ships that make up the Navy,
and the technologies that are available to Navy ships for performing missions all
change over time.  Due to changes in these variables, the historical number of ships
in the fleet is at best a partial guide, and at worst a potentially misleading guide, to
whether today’s Navy is adequate, or a future Navy that includes a certain number
of ships would be adequate, for performing its required missions.
The Navy, for example, reached a late-Cold War peak of 568 battle force ships
at the end of FY1987,28 and as of February 16, 2005 had declined to a total of 290
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of battle force ships.  For example, the Naval Historical Center states that as of November
16, 2001, the Navy included a total of 337 active ships, while the Navy states that as of
November 19, 2001, the Navy included a total of 317 battle force ships.  Although the total
number of battle force ships as of October 6, 2004, was 290, the total number of active ships
as of this date was likely more than 300.  Comparing the total number of active ships in one
year to the total number of battle force ships in another year is thus an apple-to-oranges
comparison that in this case overstates the decline since FY1987 in the number of ships in
the Navy.  As a general rule to avoid potential statistical distortions, comparisons of the
number of ships in the Navy over time should use, whenever possible, a single counting
method.
29 C4ISR stands fo+r command and control, communications, computers, intelligence,
surveillance, and reconnaissance.
battle force ships.  The FY1987 fleet, however, was intended to meet a set of mission
requirements that focused on countering Soviet naval forces at sea during a potential
multi-theater NATO-Warsaw Pact conflict, while the October 2004 fleet is intended
to meet a considerably different set of mission requirements centered on influencing
events ashore by countering both land- and sea-based military forces of potential
regional threats other than Russia, including non-state terrorist organizations.  In
addition, the Navy of FY1987 differed substantially from the October 2004 fleet in
areas such as profusion of precision-guided air-delivered weapons, numbers of
Tomahawk-capable ships, and sophistication of C4ISR systems.29
Fifteen or so years from now, Navy missions may have shifted again, to include,
as a possible example, a greater emphasis on being able to counter Chinese maritime
military capabilities.  In addition, the capabilities of Navy ships will likely have
changed further by that time due to developments such as more comprehensive
implementation of networking technology and increased use of ship-based unmanned
vehicles.
The 568-ship fleet of FY1987 may or may not have been capable of performing
its stated missions; the 290-ship fleet of February 2005 may or nor may not be
capable of performing its stated missions; and a fleet 15 or so years from now with
a certain number of ships may or may not be capable of performing its stated
missions.  Given changes over time in mission requirements, ship mixes, and
technologies, however, these three issues are to a substantial degree independent of
one another.
For similar reasons, trends over time in the total number of ships in the Navy are
not necessarily a reliable indicator of the direction of change in the fleet’s ability to
perform its stated missions.  An increasing number of ships in the fleet might not
necessarily mean that the fleet’s ability to perform its stated missions is increasing,
because the fleet’s mission requirements might be increasing more rapidly than ship
numbers and average ship capability.  Similarly, a decreasing number of ships in the
fleet might not necessarily mean that the fleet’s ability to perform stated missions is
decreasing, because the fleet’s mission requirements might be declining more rapidly
than numbers of ships, or because average ship capability and the percentage of time
that ships are in deployed locations might be increasing quickly enough to more than
offset reductions in total ship numbers.
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30 Recent Navy force structure plans include the Reagan-era 600-ship plan of the 1980s, the
Base Force fleet of more than 400 ships planned during the final two years of the George
H. W. Bush Administration, the 346-ship fleet from the Clinton Administration’s 1993
Bottom-Up Review (or BUR, sometimes also called Base Force II), the 310-ship fleets of
the Clinton Administration’s 1997 QDR and the George W. Bush Administration’s 2001
QDR, and the Navy’s 375-ship proposal.  The table below summarizes some key features
of these plans.












Total ships ~600 ~450/416a 346 ~305/310b ~310 375
Attack submarines 100 80/~55c 45-55 50/55d 55e 55e
Aircraft carriers 15f 12 11+1g 11+1g 12 12
Surface combatants 242/228h ~150 ~124 116 116 160i
Amphibious ships ~75j 51k 36k 36k 36k 37
Source:  Prepared by CRS based on DOD and U.S. Navy data.
a.  Commonly referred to as 450-ship plan, but called for decreasing to 416 ships by end of
FY1999.
b.  Original total of about 305 ships was increased to about 310 due to increase in number
of attack submarines to 55 from 50.
c.  Plan originally included 80 attack submarines, but this was later reduced to about 55.
d.  Plan originally included 50 attack submarines but this was later increased to 55.
e.  Plus two or four additional converted Trident cruise missile submarines (SSGNs) for the
2001 QDR plan and four additional SSGNs for the 375-ship proposal.
f.  Plus one additional aircraft carrier in the service life extension program (SLEP).
g.  Eleven active carriers plus one operational reserve carrier.
h.  Plan originally included 242 surface combatants but this was later reduced to 228.
i.  Figure includes 56 LCSs.  Other plans shown include no LCSs.
(continued...)
Previous Force Structure Plans As A Yardstick.  Previous Navy force
structure plans might provide some insight into the potential adequacy of a proposed
new force-structure plan, but changes over time in mission requirements,
technologies available to ships for performing missions, and other force-planning
factors suggest that some caution should be applied in using past force structure plans
for this purpose.  The Reagan-era plan for a 600-ship Navy was designed for a Cold
War set of missions focusing on countering Soviet naval forces at sea, which is not
an appropriate basis for planning the Navy today, while more recent Navy force-
structure plans, including the Navy’s 375-ship proposal of 2002-2004, do not appear
to reflect potential changes now being discussed by Navy officials, such as additional
forward homeporting of ships, widespread application of the Sea Swap concept, and




j.  Number needed to lift assault echelons of one Marine Expeditionary Force (MEF) plus
one Marine Expeditionary Brigade (MEB).
k.  Number needed to lift assault echelons of 2.5 MEBs.  Note how number needed to meet
this goal changed from Base Force plan to the BUR plan — a result of new, larger
amphibious ship designs.
Current Force-Planning Issues.  Current force-planning issues that
Congress may consider in assessing how large a Navy the United States needs
include the following:
! new technologies that may affect U.S. Navy ship capabilities;
! additional forward homeporting and the Sea Swap concept;
! sea-based missile defense;
! the sea basing concept for conducting expeditionary operations
ashore;
! naval requirements for the global war on terrorism and for irregular
conflicts such as insurgencies;
! naval requirements to address the possible emergence over the next
10 to 25 years of significantly more capable Chinese maritime
military forces;
! DOD’s increased emphasis on achieving full jointness in U.S.
military plans and operations; and
! potential tradeoffs between funding Navy requirements and funding
competing defense requirements.
Each of these is discussed briefly below.
New Technologies.  New technologies that will likely affect the capabilities
of Navy ships in coming years, and consequently the number of ships that may be
needed to perform a given set of missions, include improved radars and other sensors
(including miniaturized sensors), improved computers and networking systems,
unmanned vehicles, reduced-size, precision-guided, air-delivered weapons, rail guns,
directed-energy weapons, and integrated electric drive propulsion technology, to
name just a few.  Although the effect of improving technology historically has often
been to increase the capability of individual Navy ships and thereby permit a
reduction in the number of Navy ships needed to perform a stated set of missions,
some analysts believe that networking technology and reduced-sized sensors may
argue in favor of a more distributed force structure that includes a larger number of
smaller ships such as the LCS.
Forward Homeporting and Sea Swap.  Other things held equal,
homeporting additional Navy ships in forward locations such as Guam and Hawaii,
and applying the Sea Swap concept to a significant portion of the fleet, could reduce,
perhaps substantially, the total number of Navy ships needed to maintain a certain
number of Navy ships in overseas operating areas on a day-to-day basis.
Navy officials, for example, have stated that in terms of resulting operating days
in the Pacific, a Guam-homeported attack submarine is the equivalent of an average
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31 In a “memorandum for interested members of Congress” on the homeporting of attack
submarines in Guam dated Jan. 22, 2001, the Navy stated: “Three attack submarines
homeported in Guam will provide a total of 300 days (on average) of operations and
engagement per year. Those submarines would provide 130 days of operations and
engagement per year if they were homeported in [the] Third Fleet [i.e., Eastern Atlantic] and
deployed to [the] Seventh Fleet [i.e., Western Pacific] in accordance with current
guidelines,” 300 divided by 130 is about 2.3. The text of the memo was reprinted in the Feb.
12, 2001, issue of Inside the Navy under the headline, “Text: Navy Memo on Subs in
Guam,” For the accompanying news story, see Christian Bohmfalk, “Basing Attack Subs On
Guam Expected To Increase Fleet’s Presence,” Inside the Navy, Feb. 12, 2001. For
additional discussion, see CRS Report RL32418, Navy Attack Submarine Force-Level Goal
and Procurement Rate: Background and Issues for Congress, by Ronald O’Rourke.
32 Congressional Budget Office, Increasing the Mission Capability of the Attack Submarine
Force, Mar. 2002, p. 11.
33 For additional discussion, see CRS Report RS21338, Navy Ship Deployments: New
Approaches — Background and Issues for Congress, by Ronald O’Rourke.
of about 2.3 attack submarines homeported in the Third Fleet (i.e., in San Diego or
Pearl Harbor).31  The Congressional Budget Office, in a March 2002 report on the
attack submarine force, stated that the ratio might be higher, with a
Guam-homeported attack submarine equivalent in operating days to about three
attack submarines homeported elsewhere.32
Recent experiments with the Sea Swap concept on surface combatants sent on
long deployments to the Indian Ocean/Persian Gulf region suggest that the concept,
if widely applied, might reduce the total number of surface combatants needed to
maintain a certain number in forward-deployed locations by 20% or more.33  The
Navy reportedly is considering increasing the number of attack submarines
homeported at Guam and transferring one of its continental U.S. homeported aircraft
carriers to either Hawaii or Guam.
A key planning consideration is the potential difference between the number of
Navy ships required for maintaining day-to-day forward deployments and the number
required for fighting conflicts.  Forward homeporting and Sea Swap affect primarily
the former rather than the latter.  As a consequence, for some types of ships,
additional forward homeporting and use of Sea Swap might reduce the number
needed for maintaining day-to-day forward deployments below the number needed
for fighting conflicts.  In such cases, fully implementing the force-level economies
suggested by forward homeporting and Sea Swap could leave the Navy with
inadequate forces for fighting conflicts.
Sea-Based Missile Defense.  The Navy would likely play a role in any U.S.
missile defense system, but the nature of that role is not yet well defined, because  the
United States Strategic Command (Stratcom) and the Missile Defense Agency
(MDA) are only in the early stages of defining its preferred eventual overall missile-
defense architecture.
Navy ships could contribute to a U.S. missile defense system by acting as
platforms for both radars and interceptor missiles.  Sea-based radars could be placed
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Amphibious and Maritime Prepositioning Ship Programs: Background and Oversight Issues
for Congress, by Ronald O’Rourke.
on surface combatants or on non-combatant platforms such as auxiliary ships or
floating structures resembling offshore oil platforms.  Several U.S. Navy surface
combatants have recently been designated to operate on a rotational basis in the Sea
of Japan as forward radar platforms for detecting potential ballistic missile launches
from North Korea.  Sea-based interceptor missiles could be based on either
submarines, surface combatants, or noncombatant platforms.  Submarines might be
particularly suitable as boost-phase interceptor platforms, while noncombatant
platforms might be particularly suitable as midcourse radar or interceptor platforms.
Surface combatants might be suitable as either.
Eventual decisions on the overall missile defense architecture consequently
could affect Navy requirements for submarines, surface combatants, and auxiliary
ships.  A new Navy force structure plan that errs badly in anticipating the Navy’s
eventual role in the overall missile defense architecture could leave the country with
a surplus or shortfall of ships in one or more of these categories.  A shortfall could
create a tension between performing sea-based missile defense and performing other
Navy missions, while a surplus would suggest that the funds used to build some ships
might have been better used for other purposes.  If Stratcom and MDA can take steps
to better define the Navy’s role in the overall missile-defense architecture, this could
reduce the potential for the next Navy force structure plan to result in such a surplus
or shortfall.
Sea Basing Concept.  Implementing the sea basing concept would affect
requirements for numbers and types of amphibious ships and MPF(F) ships.  It might
also affect requirements for surface combatants such as the DD(X) and the LCS.
Exactly how implementing sea basing would affect these requirements, however, is
not yet clear because the number of sea basing squadrons, and their composition, is
still being examined.34
Global War on Terrorism and Irregular Warfare.  The potential effects
of the global war on terrorism and irregular conflicts such as insurgencies on
requirements for U.S. ground forces have received much attention in recent months.
The potential effects of these factors on requirements for U.S. naval forces, in
contrast, has received less attention.  In terms of ships, possible effects on
requirements for U.S. naval forces include an increased emphasis on one or more of
the following:
! ships (such as attack submarines, surface combatants, or aircraft
carriers) that can conduct offshore surveillance of suspected
terrorists and irregular military forces using either built-in sensors or
embarked unmanned vehicles;
! ships (such as surface combatants, and perhaps particularly smaller
and less heavily armed combatants like the LCS) for conducting
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35 Coast Guard cutters may also be well suited for such operations.
36 SEAL stands for Sea, Air, and Land.
37 For more on China’s current and potential future military capabilities, and Chinese
strategic thinking, see U.S. Department of Defense,  Annual Report To Congress [on] The
Military Power of The People’s Republic of China, Washington, 2005.  (Office of the
Secretary of Defense, 2005)
coastal patrol and intercept operations, including countering small
boats and craft and countering pirate-like operations;35
! ships (such as attack submarines) for covertly inserting and
recovering Navy special operations forces, known as SEALs;36
! ships (such as amphibious ships) for supporting smaller-scale
Marine Corps operations ashore; and
! ships (such as aircraft carriers or large-deck amphibious assault
ships) that can launch strike-fighters armed with smaller-scale
precision guided weapons.
Chinese Maritime Military Forces.  Some analysts are concerned that DOD
in coming years may structure U.S. forces, including the Navy, too closely around
near-term requirements associated with the global war on terrorism, irregular
conflicts, and conflicts against countries like Iraq and Afghanistan, and not enough
around requirements associated with countering significantly more capable Chinese
military forces, including maritime forces, that might emerge over the next 10 to 25
years.
Views among analysts differ concerning the possible scale or composition of
China’s military modernization efforts.  Most, however, appear to agree that a
growing Chinese economy would be able to finance a significant military
modernization effort, should Chinese leaders decide to embark upon one, and that
improved naval forces capable of operating in blue waters (i.e., waters further away
from China’s coast) could be a significant component of such an effort.37
Structuring the U.S. Navy primarily to match the near-term requirements
mentioned above could lead to a fleet that is strongly oriented toward operating in
near-shore areas, attacking land targets, and countering land-based military forces.
Preserving an ability to counter significantly more capable Chinese maritime military
forces in the future could involve preserving different kinds of capabilities (or the
foundations in technology and operational experience for building up such
capabilities), particularly open-ocean antisubmarine warfare, air-to-air combat,
defense against large-scale antiship cruise missile attacks, defense against
sophisticated electronic warfare techniques and cyberwar attacks, and capabilities for
attacking larger enemy ships at sea.
Jointness.  DOD’s increased emphasis on achieving increased jointness (i.e.,
coordination and integration of the military services) in U.S. military plans and
operations could lead to reassessments of requirements for Navy capabilities that
CRS-24
were originally determined in a less-joint setting.  Areas where U.S. Navy capabilities
overlap with the those of the Air Force or Army, and where total U.S. capabilities
across the services exceed DOD requirements, might be viewed as candidates for
such reassessments, while capabilities that are unique to the Navy might be viewed
as less suitable for such reassessments.  An example of a broad area shared by the
Navy, Air Force, and Army is tactical aviation, while an example of an area that is
usually regarded as unique to the Navy is antisubmarine warfare.
Competing Defense Priorities.  A final issue to consider are the funding
needs of other defense programs.  In a situation of finite defense resources, funding
certain Navy requirements may require not funding certain other defense priorities.
If so, then the issue could become how to allocate finite resources so as to limit
operational risk over the various missions involving both Navy and non-Navy
mission requirements.
Potential Oversight Questions.  Potential oversight questions for Congress
regarding the planned size of the Navy and its relationship to ship procurement plans
and budgets include the following:
! Desired Navy capabilities.  Have DOD and the Navy defined the
set of capabilities the Navy should have?  Should Congress establish
a deadline for completing it?  If DOD and the Navy have completed
the task, have they defined this set of capabilities accurately, taking
into account factors like those discussed in the previous section?
! Translating desired capabilities into planned force structure.
Have DOD and the Navy translated desired Navy capabilities into
new Navy force-structure goals?  Should Congress establish a
deadline for DOD and the Navy to complete this task and issue a
new Navy force structure plan?  To the extent that DOD and the
Navy have translated desired Navy capabilities into Navy force
structure goals, have they done so accurately, taking into account
factors like those discussed in the previous section?
! Procurement plan.  If DOD and the Navy have accurately
translated desired capabilities into force-structure goals, would
implementing the associated Navy procurement plan achieve a fleet
with such a force structure in a timely manner?
! Budget plan.  If the procurement plan would achieve the desired
force structure in a timely manner, have DOD and the Navy
programmed the correct amount of funding to implement this
procurement plan?  If the Navy’s procurement plan is fully funded,
what other defense priorities might not be fully funded, and what are
the resulting potential operational risks?
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38 The Avondale and Ingalls yards, together with a fabrication facility at Gulfport, MS, form
Northrop Grumman Ship Systems (NGSS) division.
39 Austal USA was created in 1999 as a joint venture between Austal Limited of Henderson,
Western Australia and Bender Shipbuilding & Repair Company of Mobile, AL.  The
Lockheed LCS team also includes GD/BIW as prime contractor, to provide program
management and planning, to provide technical management, and to serve as “LCS system
production lead,”
40 Bollinger operates about 15 shipyards and ship-related facilities in Louisiana and Texas,
of which three, located in Lockport, LA, Gretna, LA, and Amelia, LA, are for building new
ships.
Number of Yards Involved in Navy Shipbuilding
How many shipyards should be regularly involved in Navy shipbuilding?
Questions about the Navy shipbuilding industrial base, including the number of
yards that should be regularly involved in Navy shipbuilding, have been debated in
Congress for many years, and particularly since the early 1990s, when the rate of
Navy ship procurement dropped to a relatively low level as a consequence of the end
of the Cold War and the dissolution of the Soviet Union.  This section reviews the
question of the number of yards that might be regularly involved in Navy
shipbuilding using the Navy’s early 2005 260- and 325-ship fleets.
Candidate Yards.  Candidate shipyards for building Navy ships in coming
years include the six yards that have built the Navy’s major warships in recent years
and three additional yards that are competing to build LCSs.  The six yards that have
built the Navy’s major warships in recent years are:
! General Dynamics(GD)/Bath Iron Works (BIW) of Bath, ME;
! GD/Electric Boat (EB) of Groton, CT, and Quonset Point, RI;
! GD/National Steel and Shipbuilding Company (NASSCO) of San
Diego, CA;
! Northrop Grumman (NG)/Avondale Shipyards, located near New
Orleans, LA;
! NG/Ingalls Shipbuilding of Pascagoula, MS;38 and
! NG/Newport News Shipbuilding (NGNN) or Newport News, VA.
The three yards competing to build LCSs are:
! Austal USA of Mobile, AL, which is the production shipyard on the
LCS industry team led by General Dynamics;39
! Bollinger Shipyards of Louisiana and Texas, which is one of two
production shipyards on the LCS industry team led by Lockheed
Martin;40 and
! Marinette Marine of Marinette, WI, which is the other production
shipyard on the Lockheed-led LCS industry team.
Factors to Consider.  In assessing how many shipyards should be regularly
involved in Navy shipbuilding in coming years, Congress may consider a number of
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Options for Congress, by Ronald O’Rourke.  (Archived; available from the author at 202-
707-7610.)  Table 2, p. 28; see also p. 27.
42 As noted in the 1996 CRS report, caution should be exercised in using the figures in this
table to judge the comparative capacities of the yards, because these figures do not adjust
for the differing sizes and levels of complexity of the various types of ships listed.  A
shipyard that is listed as being able to build a given number of large, complex ships may
have more capacity than a yard that is listed as being able to build a larger number of smaller
or less complex ships.
factors, including factors relating to shipyard capacity, factors relating to cost and
acquisition strategy, and factors relating to other issues.
Capacity-Related Factors.
Yard Capacities. Table 3 below, taken from a 1996 CRS report,41 shows the
maximum annual production capacities of the first group of six yards, measured in
the principal kinds of ships that they were building for the Navy in 1996, which are
broadly similar to the kinds of ships they are building for the Navy today.  As can be
seen in the table, most of the yards in 1996 could build 3 to 5 ships per year of the
kinds they were producing at that time, while Ingalls could build more.42  The
maximum capacities of the yards today would be roughly similar, and in some cases
perhaps a bit higher due to yard modernization efforts since 1996 that have increased
throughput capacities. 
Table 3.  Annual Shipyard Production Capacities
Yard Maximum capacity:  number of ships completed per year
GD/BIW 3.5 Arleigh Burke (DDG-51) class destroyers
GD/EB 3 nuclear-powered attack submarines (SSNs)a
GD/NASSCO 4 or 5 Supply (AOE-6) class underway replenishment ships or 5 or
6 Watson (TAKR-310) class sealift shipsb
NG/Avondale 4 Harpers Ferry (LSD-49) class amphibious ships
NG/Ingalls 11 DDG-51 class destroyers
or
8 DDG-51 class destroyers + 1 Wasp (LHD-1) class amphibious
ship
NGNN 4 SSNsc + 1 nuclear-powered aircraft carrier (CVN)
Source: CRS Report 96-785 F, Navy Major Shipbuilding Programs and Shipbuilders: Issues and
Options for Congress, op. cit., table 2.  GD = General Dynamics, NG = Northrop Grumman.
a.  Capacity of EB’s Land-Level Submarine Construction Facility (LLSCF).  Additional submarines
could be built in EB’s older inclined building ways.
b.  These ships are also known as Large, Medium-Speed Ro/Ro (Roll-on/Roll-off) ships (LMSRs).
c.  Capacity of NGNN’s Modular Outfitting Facility (MOF).  Additional submarines could be built
in NGNN’s graving docks.
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43 These maximum rates also do not take into account possible capacity limitations in critical
supporting supplier industries that could prevent these high rates from being achieved.
Limits on supporting supplier industries, however, may be independent of the number of
shipyards involved in the building effort.  If supplier industries, for example, could only
support a combined production rate of 10 ships per year, that limit might apply regardless
of whether those 10 ships were being built by 6 yards or some other number of yards.
44 The steady state replacement rate for an item is equal to the force-level goal divided by
the service life.  For example, a force-level goal of 70 cruisers, destroyer, and frigates
divided by a service life of 35 years for such ships equals a steady state procurement rate of
two such ships per year.
The annual rates in this table add up to roughly 30 ships per year.  Adding in the
capacities of one or more of the three yards now competing to build LCSs would
increase this figure.  As noted in the 1996 CRS report, achieving and sustaining the
rates shown in Table 3 could require at least some of the yards to curtail or eliminate
other forms of work, such as overhaul and repair of Navy and commercial ships and
construction of commercial ships.  It could also result in levels of employment at the
yards that could strain the managerial and supervisory capacities of the yards.43
Potential Shipbuilding Rate for Fleet of 260 to 325 Ships.  As shown in
Table 4 on the next page, the steady-state procurement rate for a Navy of 260 to 325
ships could be roughly 8 to 10 ships per year, including LCSs, and roughly 6 to 9
ships per year other than LCSs.44
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FY1993.  During the 13-year period FY1993-FY2005, a total of 72 battle force ships
(including one LCS) were procured, or an average of about 5.5 ships per year.  Subtracting
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Table 4.  Steady-State Ship Procurement Rate for Fleet of 260 to
325 Ships













SSBNs 42 14 0.33 14 0.33
SSGNs 42 4 0.10 4 0.10
SSNs 33 37 1.12 41 1.24
Aircraft carriers 50 10 0.20 11 0.22
Cruisers, destroyers 35 67 1.91 92 2.63
LCSs 25 63 2.52 82 3.28
Amphibious 35 17 0.49 24 0.69
MPF(F)s 35 14 0.40 20 0.57
CLFa 35 24 0.69 26 0.74
Dedicated MIWb 25 0 0.00 0 0.00
Otherc 35 10 0.29 11 0.31
Total 260 8.05 325 10.11
Total other than
LCSs 5.53 6.83
Source: Prepared by CRS based on U.S. Navy data for ship expected service lives.
a.  Combat Logistics Force ships (i.e., ships that resupply Navy combat ships).
b.  Dedicated mine warfare ships.
c.  Includes command ships, support ships, and sea basing connector ships.
The planned ship service lives shown in this table are based on Navy planning
data.  If actual ship service lives turn out to be shorter than shown in the table, as
some observers believe they might be based on historical evidence with previous
classes of Navy ships, then the steady-state replacement rate figures would be higher
than those shown in the table.
To compensate for the relatively low rate of Navy ship procurement since the
early 1990s (see Appendix B), maintaining a fleet of about 260 to 325 ships,
including 63 to 82 LCSs, will require an average procurement rate in coming years
somewhat higher than the steady-state rate.  Assuming an average 35-year life for
Navy ships, the required rate might be about 9 to 12 ships per year including LCSs,
and about 6 to 8 ships per year other than LCSs.45  If average ship life is assumed to
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these 72 ships from a total fleet of 260 to 325 ships would leave a total of 188 to 253 ships
to be procured during the remaining 22 years of a 35-year procurement period for replacing
the entire fleet.  Procuring these 188 to 253 ships over a 22-year period would require an
average procurement rate of about 8.6 to 11.5 ships per year.  A total of 126 to 172 ships
other than LCSs (197 to 243 ships other than LCSs required minus 71 ships other than LCSs
procured during FY1993-FY2005) would need to be procured over these 22 years, or an
average of 5.7 to 7.8 ships other than LCSs per year.
46 Extending the analysis in the previous footnote, a total of 188 to 253 ships of all kinds
divided by the 17 remaining years in a 30-year procurement period equates to an average
rate of about 11.1 to 14.9 ships per year, while a total of 126 to 172 ships other than LCSs
divided by 17 years equates to an average rate of about 7.4 to 10.1 ships other than LCSs per
year.
be closer to 30 years, which some observers believe is a more realistic figure, then
the required shipbuilding rate might be closer to about 11 to 15 ships per year
including LCSs, and about 7 to 10 ships per year other than LCSs.46
Even if the maximum production capacities shown in Table 3 are discounted
significantly to avoid a risk of straining the yards’ managerial and supervisory
abilities and to allow for the yards to do things other than build new Navy ships, it
would appear that the nine candidate yards collectively have more than enough
capacity to build the ships associated with maintaining a fleet of about 260 to 325
ships, including 62 to 83 LCSs.  If, for example, each yard involved in Navy
shipbuilding builds an average of two Navy ships per year, then of the total of nine
candidate yards, five to six might be sufficient to build 9 to 12 ships per year,
including LCSs, while of the first group of six yards, three or four might be sufficient
to build a total of 6 to 8 ships per year other than LCSs.  An average rate of two ships
per year for each yard is between one-third and two-thirds of most of the maximum
annual rates shown in Table 3, and is similar to rates executed at times in the 1980s,
during the final years of the Cold War.
Potential Need to Surge to Higher-Rate Production.  Advocates of keeping
a larger number of shipyards involved in Navy shipbuilding could argue that in light
of the difficulties of predicting future potential threats to U.S. interests, and the
possibility that China may choose to build a significant maritime military capability
over the next 10 to 25 years, it is possible that the Navy and DOD might decide years
from now that the United States needs to build a Navy substantially larger than one
of about 260 to 325 ships, in which case there may be a sudden need for building
substantially more than 9 to 12 ships per year.  Keeping a larger number of yards
involved in Navy shipbuilding, they could argue, would make it easier to shift to
higher-rate production in a timely manner without straining yard capabilities.
Advocates of keeping a smaller number of yards involved in Navy shipbuilding
could argue that in light of the capacity figures shown in Table 3, even a smaller
number of yards could still have enough excess capacity to shift to a higher rate of
production in a timely manner without straining yard capabilities.
Potential For Creating New Yards or Reopening Closed Yards.
Depending on other forms of work available to various shipyards (see discussion
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47 In theory, nuclear-powered warships could be built at one or more of the country’s four
government-operated naval shipyards, which are located at Portsmouth, NH/Kittery, ME,
Norfolk, VA, Bremerton, WA, and Pearl Harbor, HI.  Government-operated naval shipyards,
however, have not built new ships for the Navy since the 1970s (they have been used since
that time only to overhaul, repair, and modernize Navy ships), so considerable investment
would be needed to improve their facilities so as to support new-construction work.
below), a decision to keep a smaller number of yards involved in Navy shipbuilding
could lead to the end of shipbuilding activities at, or the complete closure of, yards
that are not involved in Navy shipbuilding.  As a result of this possibility, a potential
additional factor to consider is the potential for creating new shipyards or reopening
closed ones to respond a need at some point in the future for additional shipbuilding
capacity.  Factors to consider in assessing this potential include availability of
suitable waterfront property, regulatory issues, cost and time for facilities, and cost
and time for the workforce:
! Waterfront property.  If a shipyard is closed but the property is not
sold off and developed for other uses (such as conversion into
waterside residential units), then it might remain available for
eventual reuse as a shipyard.  Part of the former government-
operated U.S. naval shipyard in Philadelphia, for example, has been
converted by the Kvaerner Corporation into a new facility for
building commercial ships.  If, however, a closed yard’s waterfront
property is sold off and developed for other uses, it may be difficult
to find other suitable waterfront property to establish a new yard, at
least in the same immediate area.
! Regulatory issues.  Since shipyards are major industrial facilities,
gaining regulatory approval for establishing a shipyard on a parcel
of waterfront property may involve a number of regulatory issues.
A special set of regulatory issues would apply in the case of a
proposal to establish or reopen a shipyard capable of building
nuclear-powered ships.  Although the Navy maintains extremely
high safety standards in its program for building, operating, and
maintaining its nuclear-powered ships, the challenges involved
gaining regulatory approval (and local popular support) for
establishing a shipyard that would work with radioactive fuel as part
of the process for building nuclear-powered ships are viewed as
potentially significant, particularly if the area in which the shipyard
is to be located has not hosted such a facility previously or for some
number of years.  The potential challenges associated with creating
a new nuclear-capable shipyard, or reopening and recertifying a
closed one, are a reason why some observers have argued that
particular caution should be applied when considering actions that
may have the effect of leading to the closure of either of General
Dynamics/Electric Boat or Northrop Grumman/Newport News,
which are the only two yards that have built nuclear-powered ships
in recent years.47
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48 As explained in a 1996 CRS report, a manufacturing facility’s fixed overhead costs are
those that are relatively insensitive (i.e., do not change very much in response) to changes
in the level of production, particularly over the shorter run.  Some fixed costs would
continue to be incurred even if the level of production at the facility falls to zero.  A
manufacturing facility’s other main type of costs are its variable costs, which are those
incurred in proportion to the level of production.  Variable costs include expenses for labor
and materials.  A firm’s fixed costs are spread over — that is, charged to and thereby
incorporated into the cost of — the various work projects that make up the total workload
underway at the facility.  (CRS Report 96-785, Navy Major Shipbuilding Programs and
Shipbuilders: Issues and Options for Congress, by Ronald O’Rourke, pp.83-84. Archived;
available from the author.)
49 CRS Report 96-785, Navy Major Shipbuilding Programs and Shipbuilders: Issues and
Options for Congress, op. cit., p. 84.
! Cost and time for facilities.  Building the facilities for a new
shipyard capable of building larger ships for the Navy could easily
involve an investment of several hundred million dollars, or possibly
more than a billion dollars, and a number of years of construction
time.  Reopening a closed shipyard could cost less and require less
time, if some portion of the yard’s old facilities were left in place
and preserved.
! Cost and time for workforce.  Hiring and training the workforce of
a yard capable of building large and complex Navy ships, and
putting together a team of capable managers and supervisors for
such a facility, could take considerable time and resources if skilled
production workers and experienced managers and supervisors were
not readily available from other yards.  Some observers believe that
establishing a skilled workforce can be the most time-consuming
component of an effort to create or reopen a shipyard.
Factors Related to Cost and Acquisition Strategy.
Shipyard Fixed Overhead Costs.  Other things held equal, keeping a higher
number of yards involved in building Navy ships could increase the total cost of
Navy ships by increasing the amount of shipyard fixed overhead costs included in
that cost.48  A 1996 CRS report estimated that a smaller shipyard capable of building
major Navy ships (i.e., one whose facilities are adjusted to support a total
employment of a few thousand people) might have fixed costs ranging from a few to
several tens of millions of dollars per year, while a larger shipyard capable of
building major Navy ships (i.e., one whose facilities are adjusted to support a total
employment ranging from several thousand people to more than 10,000 people)
might have fixed costs ranging from several tens of millions of dollars per year to
more than $100 million per year.49  Given inflation since 1996, those figures might
be higher today.
On this basis, keeping a higher rather than lower number of yards involved in
building Navy ships might increase the fixed overhead costs associated with building
these ships by perhaps a few hundred million, or possibly several hundred million,
dollars a year.  Given current and projected procurement costs for Navy ships,
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50 For a discussion, see CRS Report RL32418, Navy Attack Submarine Force-Level Goal
and Procurement Rate: Background and Issues for Congress, by Ronald O’Rourke.
51 The concept of the production learning curve refers to the reduction in labor hours needed
to produce each item in a series as the workers at the facility learn (i.e., become more
familiar with and experienced in building) the design.  If an item is produced at two
facilities rather than one, the workforce at each facility must travel down the learning curve,
increasing average labor costs for the combined lot of items being built at both facilities.
Given typical learning curves (i.e., rates of learning) for Navy ships and potential production
runs ranging from a few ships to perhaps about 20 ships, splitting a learning curve for a class
of Navy ships can increase shipyard labor costs for building the class by perhaps 3% to 13%.
If shipyard labor costs account for roughly 20% to 40% of the total construction cost of a
Navy ship, then this would equate to an increase in the total construction cost of the ship of
0.6% to 4.2%.  For a discussion, see CRS Report 96-785, Navy Major Shipbuilding
Programs and Shipbuilders: Issues and Options for Congress, op. cit., pp. 95-101.
52 Kerry Gildea, “Navy Evaluating Option For Building Added LPD-17 Earlier Than
Planned,”  Defense Daily, Apr. 4, 2003.  The Navy earlier estimated that the savings would
be at least $400 million.  See David Rogers,  “Pentagon’s Revised Budget Nears Agreement
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building a total of 9 to 12 ships per year including LCSs could cost an average of
more (perhaps much more) than $10 billion per year, in which case a figure of a few
or possibly several hundred million dollars in additional fixed overhead costs would
increase the collective cost of those ships by a few or possibly several percent.  The
decision to produce Virginia-class submarines jointly between two yards rather than
at a single yard, for example, may have increased the cost of these submarines by
somewhere between about $70 million and about $200 million per boat, which
equates to about 3% to 9% of the cost of each boat.  Some (but not all) of this
additional cost is due to the additional fixed overhead costs of maintaining the
combined equivalent of more than one complete submarine production line between
the two yards.50
Advocates of keeping a smaller number of yards involved in Navy shipbuilding
could argue that a sum of a few or possibly several hundred million dollars per year
in additional shipyard fixed overhead costs is significant in an absolute sense and that
being good stewards of taxpayer dollars requires reducing Navy ship construction
costs wherever possible, including the area of shipyard fixed overhead costs.
Advocates of keeping a larger number of yards involved in Navy shipbuilding could
argue that, as a percentage of the total cost of the ships being built, this sum is not
very significant and is worth the benefits of keeping more yards involved.
Cost Associated With Split Learning Curves. Other things held equal, if
keeping a higher number of shipyards involved in Navy shipbuilding results in
producing a given class of ship at two yards rather than at one yard, the resulting
“splitting of the learning curve” between the two yards might increase the cost of
producing that class of ship by roughly 1% to 4%.51  Navy officials, for example,
estimated that the 2002 agreement between the Navy, Northrop Grumman, and
General Dynamics to consolidate production of the 12 planned LPD-17 amphibious
ships at Northrop’s Avondale and Ingalls shipyards rather than divide the class on
two-for-one basis between the Northrop yards and GD/BIW, respectively, would
reduce construction costs for the program by at least $437 million dollars.52  This
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In House And Senate,”  Wall Street Journal, Oct. 9, 2002. 
would equate to a savings of roughly 3% for a class of 12 LPD-17s costing an
average of $1.2 billion each.  Much of this savings was due to avoiding a split
learning curve for the class.  Keeping a higher number of yards involved in Navy
shipbuilding, however, might not necessarily result in any instances of splitting the
learning curve, in which case there would be no additional cost due to this factor.
As with the issue of shipyard fixed overhead costs, advocates of keeping a
smaller number of yards involved in Navy shipbuilding could argue that the potential
additional costs resulting from split learning curves are significant in an absolute
sense, while advocates of keeping a larger number of yards involved in Navy
shipbuilding could argue that even if this results in additional instances of split
learning curves, the resulting additional costs would not be very significant as a
percentage of the total cost of the ships being built and are worth the benefits of
keeping more yards involved.
Cost of Government Supervision.  Other things held equal, keeping a higher
number of shipyards involved in Navy shipbuilding may result in higher costs to the
Navy for supervising the work done at those yards.  Additional personnel-related
costs for supervising a larger number of sites might total millions of dollars a year.
Competition in Ship Design.  Advocates of keeping a larger number of yards
involved in Navy shipbuilding could argue that doing so would increase the
likelihood of having two yards with recent experience in designing a given kind of
ship, thus improving the government’s ability to use competition in the design stage
of ship acquisition programs to spur design innovation and achieve the best possible
design.  Recent experience in building a given category of ship, they could argue,
could be particularly important in strengthening a yard’s understanding of design
producibility (i.e., designing a ship so that it can not only perform its missions well,
but also be produced in the shipyard easily and at lower cost).
Advocates of keeping a smaller number of yards involved in Navy shipbuilding
could argue that doing so could involve having individual yards building multiple
types of ships, in which case the Navy might be no less likely to have at least two
yards with recent experience in designing and building a given type of ship.  Yards
involved in building multiple types of ships, they could argue, might be better able
to transfer design innovations from one type of ship to another and take maximum
advantage of the potential for exploiting commonality in systems and components
across ship types so as to reduce cost.
Competition in (or Benchmarking of) Ship Construction.  Competition in
the awarding of contracts for building follow-on ships in Navy shipbuilding programs
(i.e. the ships that follow the lead ship in each class) was a common feature in Navy
shipbuilding programs in the 1980s but became less common in the 1990s and is rare
today, primarily because of the decrease in Navy shipbuilding rates since the end of
the Cold War.  Some policymakers believe that competition in the awarding of
contracts for building follow-on ships can be advantageous for the government in
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terms of constraining production costs, maintaining adherence to delivery schedules,
and maintaining high production quality standards.  Results in constraining costs can
offset the additional costs (such as additional shipyard fixed overhead costs) of
keeping a larger number of yards involved in building Navy ships.
Advocates of keeping a larger number of yards involved in Navy shipbuilding
could argue that doing so increases the chances of having two yards with recent
experience in building various kinds of Navy ships, thus preserving a potential for
resuming effective competition in the awarding of contracts for building these ships,
should shipbuilding rates in the future increase to levels that can support a
resumption of competition.  Even if procurement rates do not increase enough to
support a resumption of competition, they could argue, keeping at least two yards
involved in building a given kind of ship permits the government to use one yard’s
performance in that program to benchmark the performance of the other yard
involved in that program.  In August 2004, for example, the Navy criticized Newport
News’ performance in its portion of the Virginia-class submarine program, noting
that cost growth on Electric Boat’s portion of the program was much smaller.53
Advocates of keeping a smaller number of yards involved in Navy shipbuilding
could argue that it is unlikely that shipbuilding rates will rise in coming years to
levels that would permit the government to resume meaningful competition in the
awarding of contracts to build follow-on ships, but that having a smaller number of
yards that each build multiple kinds of ships could in any event preserve at least two
yards with recent experience in building various kinds of ships, preserving a potential
for resuming competition or for using one yard’s performance on a program to
benchmark another yard’s performance.  In instances where a certain kind of ship is
being built by only one yard, they could argue, the performance of other yards in
building other kinds of ships could still be used to indirectly benchmark the
performance of the first yard using performance measures that are common to
multiple types of Navy shipbuilding efforts.
Labor Markets.  Advocates of keeping a larger number of yards involved in
Navy shipbuilding could argue that this would increase the number of local or
regional labor markets from which shipyard workers could be recruited and trained,
increasing the likelihood that yards could hire and train high-quality workers and
making it potentially easier to rapidly increase the number of workers involved in
Navy shipbuilding, should a sudden increase in required shipbuilding rates call for
such an expansion.
Advocates of keeping a smaller number of yards involved in Navy shipbuilding
could argue that a sufficient number of labor markets would still be involved to
support the hiring and training of new workers, and that attracting new workers when
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needed will not be difficult because jobs building Navy ships are relatively well-
paying manufacturing jobs that are highly sought after due to recent declines in the
number of such jobs available in certain other sectors of the economy.
Potential Work Other Than Navy Shipbuilding.  Building ships for the Navy
is the primary business for most of the nine candidate yards.  Other forms of work,
however, contribute to the workloads and revenues of these yards and can thus
become a consideration in discussions of which yards should be involved in Navy
shipbuilding programs.  These other forms of work traditionally have included
repairing and modernizing Navy ships and building and repairing commercial ships.
An additional form of work that has not been available to a significant degree
in past years, but which is currently available, is construction of new Coast Guard
cutters under the Coast Guard’s Deepwater program (a major program for replacing
the Coast Guard’s aging cutters and aircraft).  Accelerating the procurement of these
cutters from more distant years into the near term, and expanding the total number
of cutters to be procured under the program, could provide a significant amount of
support over the next several years to the Navy shipbuilding industrial base,
particularly for the shipyards that have been involved in building surface combatants
(Northrop Grumman/Ingalls and General Dynamics/BIW).  As discussed in other
CRS reports, accelerating and expanding procurement of cutters under the Deepwater
program could reduce their unit procurement costs by improving production
economies of scale, more quickly reduce operation and maintenance costs associated
with keeping older Coast Guard cutters in service, and more quickly improve the
Coast Guard’s abilities to fully perform all of its post-9/11 missions.54
Factors Relating to Other Issues.
Geographic Base of Support for Navy Shipbuilding.  Advocates of keeping
a larger number of yards involved in Navy shipbuilding could argue that doing so
increases the number of locations around the country where Navy ships are built, thus
broadening the geographic base of support for Navy shipbuilding, which can be
important when supporters of Navy shipbuilding compete against supporters of other
DOD procurement programs, such as aircraft programs, for scarce DOD procurement
dollars.
Supporters of keeping a small number of yards involved in Navy shipbuilding
could argue that doing so could reduce shipbuilding costs and thereby make Navy
shipbuilding more cost-competitive against other areas of DOD procurement for
scarce DOD procurement dollars.  They could also argue that the firms that own most
of these yards — General Dynamics and Northrop Grumman — will defend these
programs adequately in the competition for DOD procurement dollars so long as the
Navy ensures that the firms’ rates of return on investment for Navy shipbuilding are
comparable to their rates of return for their other lines of defense work.
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Distribution of Economic Benefits of Navy Shipbuilding.  Advocates of
keeping a larger number of yards involved in Navy shipbuilding could argue that the
economic benefits of Navy shipbuilding (particularly in terms of providing relatively
well paying manufacturing jobs) should be distributed to as large a number of areas
around the country as possible, since Navy shipbuilding is financed with money
collected from taxpayers around the country.  Supporters of keeping a smaller
number of yards involved in Navy shipbuilding could argue that DOD procurement
programs often benefit some areas of the country more than others, and that being
good stewards of the taxpayers’ money means building ships at the lowest possible
cost, even if that means building them in a smaller number of locations.
Potential Oversight Questions.  Potential oversight questions for Congress
regarding the number of shipyards that should be regularly involved in Navy
shipbuilding in coming years include the following:
! What are the positions of the Navy, DOD, and the Administration
regarding the number of shipyards that should be regularly involved
in Navy shipbuilding in coming years?  What are the Navy’s,
DOD’s, and the Administration’s views regarding the relative
advantages and disadvantages of keeping a larger or smaller number
of yards involved?
! Are the Navy, DOD, and the Administration committed to keeping
all six of the yards that have built the Navy’s major ships in recent
years involved in Navy shipbuilding?
! If so, what steps is the Administration prepared to take to ensure this
result?  What are the positions of the Navy, DOD, and the
Administration regarding the possibility of accelerating and
expanding the procurement of larger cutters under the Coast Guard
Deepwater program as a means of providing additional work for the
shipbuilding industrial base over the next several years? 
! If the Navy, DOD, and the Administration are not committed to
keeping all six of the yards that have built the Navy’s major ships in
recent years involved in Navy shipbuilding, which yard or yards
does the Administration believe are most likely to not remain
involved in Navy shipbuilding?
! Is the current plan to build LCSs at yards other than six yards that
have built the Navy’s major ships in recent years motivated in part
by a desire by the Navy, DOD, or the Administration to encourage
one or more of the six yards that have built the Navy’s major ships
in recent years to withdraw from Navy shipbuilding?
Recent statements from Navy officials suggest that the Navy’s position is that
the industrial base must adjust to the needs of the Navy, not the other way around,
and that it is up to industry officials to determine, through their own decisions as
business leaders, what the future structure of the industry should be.  Statements from
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Navy officials also suggest that the Navy is not necessarily wedded to maintaining
a particular number of shipyards.55
Legislative Activity
FY2006
FY2006 Defense Authorization (H.R. 1815/S. 1042).
H.R. 1815.  Section 128 of the FY2006 defense authorization bill (H.R. 1815)
as reported by the House Armed Services Committee (H.Rept. 109-89 of May 20,
2005) states:
SEC. 128. AIRCRAFT CARRIER FORCE STRUCTURE.
(a) Requirement for 12 Operational Aircraft Carriers Within the Navy- Section
5062 of title 10, United States Code, is amended — 
(1) by redesignating subsections (b) and (c) as subsections (c) and (d),
respectively; and
(2) by inserting after subsection (a) the following new subsection (b):
`(b) The naval combat forces of the Navy shall include not less than 12
operational aircraft carriers. For purposes of this subsection, an operational
aircraft carrier includes an aircraft carrier that is temporarily unavailable for
worldwide deployment due to routine or scheduled maintenance or repair.’.
(b) U.S.S. John F. Kennedy-
(1) FULLY MISSION CAPABLE STATUS- The Secretary of Defense
shall take all necessary actions to ensure that the U.S.S. John F. Kennedy
(CVN-67) is maintained in a fully mission capable status.
(2) MAINTENANCE- From the amounts provided under section 301 for
operation and maintenance of the Navy for fiscal year 2006, $60,000,000 is
authorized for the operation and routine maintenance of the U.S.S. John F.
Kennedy.
S. 1042.  Section 321 of the FY2006 defense authorization bill (S. 1042) as
reported by the Senate Armed Services Committee (S.Rept. 109-69 of May 17, 2005)
states:
SEC. 321. AIRCRAFT CARRIERS.
(a) FUNDING FOR REPAIR AND MAINTENANCE OF U.S.S. JOHN F.
KENNEDY- Of the amounts authorized to be appropriated for operation and
maintenance for the Navy by this Act and any other Act for fiscal year 2005 and
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2006, $288,000,000 shall be available only for repair and maintenance to extend
the life of U.S.S. John F. Kennedy.
(b) LIMITATION ON REDUCTION IN NUMBER OF ACTIVE AIRCRAFT
CARRIERS-
(1) LIMITATION- The Secretary of the Navy may not reduce the number
of active aircraft carriers of the Navy below 12 active aircraft carriers until the
later of the following:
(A) The date that is 180 days after the date of the submittal to
Congress of the quadrennial defense review required in 2005 under section 118
of title 10, United States Code.
(B) The date on which the Secretary of Defense, in consultation with
the Chairman of the Joint Chiefs of Staff, certifies to the congressional defense
committees that such agreements have been entered into to provide port facilities
for the permanent forward deployment of such number of aircraft carriers as is
necessary in the Pacific Command Area of Responsibility to fulfill the roles and
missions of that Command, including agreements for the forward deployment of
a nuclear aircraft carrier after the retirement of the current two conventional
aircraft carriers.
(2) ACTIVE AIRCRAFT CARRIERS- For purposes of this subsection, an
active aircraft carrier of the Navy includes an aircraft carrier that is temporarily
unavailable for worldwide deployment due to routine or scheduled maintenance.
In connection with this provision, S.Rept. 109-69 states:
The committee is concerned that the Navy’s decision to reduce the number
of aircraft carriers from 12 to 11 was not based on careful and thorough analysis,
but rather was budget-driven.  In testimony before the Committee on Armed
Services in February 2005, the Chief of Naval Operations testified that when he
first submitted the proposed Navy budget for fiscal year 2006, it included 12
aircraft carriers.  Further, the last two Quadrennial Defense Reviews, in 1997 and
2001, both supported a force structure of 12 aircraft carriers.  The reduction to
11 aircraft carriers was made after the Office of Management and Budget
directed a budget cut for the Department of Defense.
The committee is also aware of the importance of permanent forward
deployment of at least one aircraft carrier in the PACOM AOR.  The USS Kitty
Hawk, permanently forward deployed in Yokosuka, Japan, is scheduled for
retirement in fiscal year 2008.  The only other conventionally-powered aircraft
carrier is the USS John F. Kennedy.  The USS John F. Kennedy was scheduled
to begin a complex overhaul (COH) maintenance period in fiscal year 2005, and
funds for this COH were authorized and appropriated in fiscal year 2005 for this
purpose.  The ongoing Integrated Global Presence and Basing Strategy review
might also expand the permanent forward deployment requirements for aircraft
carriers, particularly in the PACOM AOR.
The committee believes it is prudent for the USS John F. Kennedy to
receive its COH and that 12 aircraft carriers remain in the U.S. Navy until such
time as an in-depth analysis is conducted and forward-basing agreements are
reached.
S.Rept. 109-69 also states:
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The committee is particularly concerned about the state of the current
shipbuilding program.  The committee does not believe that the current or
projected level of funding for shipbuilding is adequate to build the numbers of
ships that will allow the Navy to perform its global missions or to sustain an
increasingly fragile industrial base.  The founding fathers were specific in the
United States Constitution that it is the duty of Congress to “maintain” a Navy.
They had the foresight to realize that a Navy cannot be quickly constituted, or
reconstituted.  That is as true today as it was over two centuries ago.  If the
United States is to remain a global power, it must have a global presence.  As a
maritime nation, that presence is often displayed in the form of naval ships, not
only through ensuring open sea lines of communication and trade in international
waters, but also through the inherently diplomatic mission of visiting foreign
ports and “showing the flag.”
The Navy currently has only 288 ships in the fleet.  This is the smallest
number of ships in the Navy since before the start of the Second World War.  It
is true that these ships possess capabilities far greater than those of the past, but
global presence demands sufficient numbers of ships as well as the capabilities
possessed by those ships.
Numerous officials have testified before this committee that shipbuilding
must become a subject of national debate.  They have testified that the
Department of Defense, the Congress, and the shipbuilders need to engage in this
debate.  Low shipbuilding rates have resulted in increased costs for ships, as
recently documented by the Government Accountability Office.  These increased
costs have translated into even lower shipbuilding rates.  The committee believes
this downward spiral needs to be reversed.  To accomplish this, the committee
believes that significantly higher funding is required in the shipbuilding budget.
That funding must be stable, and some degree of flexibility is required in the
funding mechanisms for shipbuilding to allow for efficient management while
visibility remains to allow for sufficient oversight.
The committee believes that the shipbuilding budget must be reviewed by
the administration as a matter of the utmost urgency in the coming year.  The
committee recommends that the President consider establishing a special
shipbuilding fund, which would be funded apart from the normal give and take
within the Department of Defense budget process, to dedicate a sustained amount
of funding for the construction of naval ships.  The Congressional Budget Office
estimates, based on testimony before the committee, that the amount of funding
necessary to maintain a Navy of appropriate size and capability to deter any
potential adversaries and meet U.S. global commitments is at least $15.0 billion
a year, and that it needs to be sustained at that level for a period of 10 to 15
years.  (Pages 6-7)
FY2006 Defense Appropriation (H.R. 2863).
House.  In its report (H.Rept. 109-119 of June 10, 2005) on H.R. 2863, the
House Appropriations Committee stated:
The Committee remains concerned over the continued instability in Navy’s
shipbuilding program. In last year’s report, the Committee wrote:
“The Committee remains deeply troubled by the lack of stability in the
Navy’s shipbuilding program.  Often both the current and outyear ship
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construction profile is dramatically altered with the submission of the next
budget request.  Programs justified to Congress in terms of mission requirements
in one year’s budget are removed from the next.  The continued shifting of the
shipbuilding program promotes confusion and frustration throughout both the
public and private sectors.”
Unfortunately, the fiscal year 2006 budget creates even more instability and
uncertainty than in the recent past.  The President’s budget for fiscal year 2006
includes funds for only 4 new ships, (and only 2 under the SCN appropriation).
This is one-half the number funded in fiscal year 2005. However, the long-term
Navy plan suggests that, in only three years, the shipbuilding program will be up
to 9 ships with an annual budget of almost $14 billion.  By the end of the Future
Years Defense Program (FYDP), the Navy projects almost $18 billion a year for
12 ships.  The Committee believes that not only does fiscal year 2006 constitute
a dangerous “notch” in the shipbuilding plan, but the outyear plan appears
unrealistic.  To more effectively address these issues, the Committee directs the
Navy to submit to the congressional defense committees a ten-year shipbuilding
plan, not later than the date of submission of the fiscal year 2007 President’s
budget.  This plan should include total program quantities required, unit and
budget costs assumed, and an assessment of technological risks remaining in
each new design class.  The plan should include new construction vessels funded
in Research, Development, Test, and Evaluation, Navy, the National Defense
Sealift Fund, and the Shipbuilding and Conversion, Navy appropriation.  (Page
144; italics as in the original)
Senate.  In its report (S.Rept. 109-141 of September 29, 2005) on H.R. 2863,
the Senate Appropriations Committee stated:
The Committee remains gravely concerned about the overall health and
stability of Navy shipbuilding.  Fleet inventory and capability requirements
remain unstable as do program performance and costs.
Of primary concern are soaring cost overruns.  The Committee finds
unanticipated cost overruns to be the root cause of much of the instability in the
program.  Until budget estimates become more realistic, requirements stabilize
and penalties for exorbitant cost overruns are exercised, ship construction costs
are unlikely to improve.  The Committee is aware that the new Chief of Naval
Operations [CNO] is actively reviewing shipbuilding programs and is
considering several options for controlling long-term costs.  (Page 126)
National Naval Force Structure Policy Act (H.R. 375).  This identical
bills would establish it as “the policy of the United States to rebuild as soon as
possible the size of the fleet of the United States Navy to no fewer than 375 vessels
in active service, to include 15 aircraft carrier battle groups and 15 amphibious ready
groups....”  This 375-ship fleet would differ in structure from the Navy’s 375-ship
proposal of 2002-2004, which included 12 carriers and about 12 amphibious ready
groups.  Similar legislation was introduced in the 108th Congress  (H.R. 375/S. 902).
Bills On Aircraft Carrier Force Levels (H.R. 304/S. 145).  These
identical bills would amend Section 5062 of title 10 of the U.S. Code to state that
“The naval combat forces of the Navy shall include not less than 12 operational
aircraft carriers.  For the purposes of this subsection, an operational aircraft carrier
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includes an aircraft carrier that is temporarily unavailable for worldwide deployment
due to routine or scheduled maintenance or repair.”
FY2005
FY2005 Emergency Supplemental (H.R. 1268).
Conference Report.  The conference report (H.Rept. 109-72 of May 3, 2005)
on H.R. 1268, the Emergency Supplemental Appropriations Act for FY2005,
contains a provision (Section 1025) stating:
AIRCRAFT CARRIERS OF THE NAVY
SEC. 1025. (a) FUNDING FOR REPAIR AND MAINTENANCE OF U.S.S.
JOHN F. KENNEDY- Of the amount appropriated to the Department of the
Navy in this Act, necessary funding will be made available for such repair and
maintenance of the U.S.S. John F. Kennedy as the Navy considers appropriate
to extend the life of U.S.S. John F. Kennedy.
(b) LIMITATION ON REDUCTION IN NUMBER OF ACTIVE AIRCRAFT
CARRIERS- No funds appropriated or otherwise made available in this Act may
be obligated or expended to reduce the number of active aircraft carriers of the
Navy below 12 active aircraft carriers until after the date of the submittal to
Congress of the quadrennial defense review required in 2005 under section 118
of title 10, United States Code.
(c) ACTIVE AIRCRAFT CARRIERS- For purposes of this section, an active
aircraft carrier of the Navy includes an aircraft carrier that is temporarily
unavailable for worldwide deployment due to routing or scheduled maintenance.
(d) PACIFIC FLEET AUTHORITIES- None of the funds available to the
Department of the Navy may be obligated to modify command and control
relationships to give Fleet Forces Command administrative and operational
control of U.S. Navy forces assigned to the Pacific fleet: Provided, That the
command and control relationships which existed on October 1, 2004 shall
remain in force unless changes are specifically authorized in a subsequent act.
Note that subsection (a) does not specify the amount of funding that is to be
made available for repair and maintenance of the Kennedy, and that subsection (b)
relates specifically to the obligation and expenditure of funds made available “in this
Act,” meaning H.R. 1268.  Subsection (b) does not appear to prevent the Navy from
obligating or expending funds appropriated or otherwise made available by other
Acts, such as the regular FY2005 DOD appropriation act (P.L. 108-287 of August
5, 2005), to reduce the number of active carriers to something less than 12, even
while the Navy performs repair and maintenance work on the Kennedy.  The Navy
in the past has sometimes performed repair and maintenance work on ships prior to
deactivating them and putting them into preservation (“mothball”) status, so that the
ships could be more easily reactivated at some point in the future.  Subsection (d),
unlike subsection (b), does not contain the words “in this Act.”
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Floor Amendments To Earlier Senate Version.  Prior to the conference
on H.R. 1268, the Senate on April 20, 2005, passed, 58-38 (Record Vote Number
106), an amendment (S.Amdt. 498) to the Senate version of H.R. 1268, which stated:
AIRCRAFT CARRIERS OF THE NAVY
SEC. 1122. (a) FUNDING FOR REPAIR AND MAINTENANCE OF U.S.S.
JOHN F. KENNEDY. — Of the amount appropriated to the Department of the
Navy by this Act, necessary funding will be made available for such repair and
maintenance of the U.S.S. John F. Kennedy as the Navy considers appropriate
to extend the life of U.S.S. John F. Kennedy.
(b) LIMITATION ON REDUCTION IN NUMBER OF ACTIVE AIRCRAFT
CARRIERS. — No funds appropriated or otherwise made available by this Act
may be obligated or expended to reduce the number of active aircraft carriers of
the Navy below 12 active aircraft carriers until the later of the following:
(1) The date that is 180 days after the date of the submittal to Congress of the
quadrennial defense review required in 2005 under section 118 of title 10, United
States Code.
(2) The date on which the Secretary of Defense, in consultation with the
Chairman of the Joint Chiefs of Staff, certifies to Congress that such agreements
have been entered into to provide port facilities for the permanent forward
deployment of such numbers of aircraft carriers as are necessary in the Pacific
Command Area of Responsibility to fulfill the roles and missions of that
Command, including agreements for the forward deployment of a nuclear aircraft
carrier after the retirement of the current two conventional aircraft carriers.
(c) ACTIVE AIRCRAFT CARRIERS. — For purposes of this section, an active
aircraft carrier of the Navy includes an aircraft carrier that is temporarily
unavailable for worldwide deployment due to routing or scheduled maintenance.
A similar amendment, S.Amdt. 499, was ruled non-germane by the chair.
S.Amdt 499 stated:
AIRCRAFT CARRIERS OF THE NAVY
SEC. 1122. (a) FUNDING FOR REPAIR AND MAINTENANCE OF U.S.S.
JOHN F. KENNEDY. — Of the amount appropriated to the Department of the
Navy by this Act, and by the Department of Defense Appropriations Act, 2005
(Public Law 108-287; 118 Stat. 954), an aggregate of $288,000,000 may be
available only for repair and maintenance of the U.S.S. John F. Kennedy, and
available to conduct such repair and maintenance of the U.S.S. John F. Kennedy
as the Navy considers appropriate to extend the life of U.S.S. John F. Kennedy.
(b) LIMITATION ON REDUCTION IN NUMBER OF ACTIVE AIRCRAFT
CARRIERS. — No funds appropriated or otherwise made available by this Act,
or any other Act, may be obligated or expended to reduce the number of active
aircraft carriers of the Navy below 12 active aircraft carriers until the later of the
following:
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(1) The date that is 180 days after the date of the submittal to Congress of the
quadrennial defense review required in 2005 under section 118 of title 10, United
States Code.
(2) The date on which the Secretary of Defense, in consultation with the
Chairman of the Joint Chiefs of Staff, certifies to Congress that such agreements
have been entered into to provide port facilities for the permanent forward
deployment of such numbers of aircraft carriers as are necessary in the Pacific
Command Area of Responsibility to fulfill the roles and missions of that
Command, including agreements for the forward deployment of a nuclear aircraft
carrier after the retirement of the current two conventional aircraft carriers.
(c) ACTIVE AIRCRAFT CARRIERS. — For purposes of this section, an active
aircraft carrier of the Navy includes an aircraft carrier that is temporarily
unavailable for worldwide deployment due to routing or scheduled maintenance.
Differences between the two amendments include the wording of subsection (a)
and the absence in S.Amdt. 498 of the phrase “or any other Act” in subsection (b).
The absence of the phrase “or any other Act” from S.Amdt. 498 raised the possibility
that funds appropriated in P.L. 108-287 could be used to reduce the Navy’s carrier
force from 12 ships to 11, even while the Navy performs repair and maintenance
work on the Kennedy.
S.Amdt 265.  An earlier amendment to H.R. 1268, S.Amdt. 265, introduced
on April 4, 2005 and referred to the Committee on Appropriations, would add a
provision stating:
(a) PROHIBITION. — No funds appropriated or otherwise made available by
this Act, or by any other Act, for fiscal year 2005 may be obligated or expended
to reduce the number of operational aircraft carriers of the Navy from 12
operational aircraft carriers to 11 operational aircraft carriers.
(b) OPERATIONAL AIRCRAFT CARRIER. — In this section, the term
“operational aircraft carrier” includes an aircraft carrier that is unavailable due
to maintenance or repair.
FY2005 Defense Authorization Act (H.R. 4200/P.L. 108-375).  Section
1014 of the conference report (H.Rept. 108-767 of October 8, 2004) on H.R.
4200/P.L. 108-375 of October 28, 2004) states:
SEC. 1014. INDEPENDENT STUDY TO ASSESS COST EFFECTIVENESS
OF THE NAVY SHIP CONSTRUCTION PROGRAM.
(a) STUDY. — The Secretary of Defense shall provide for a study of the cost
effectiveness of the ship construction program of the Navy. The study shall be
conducted by a group of industrial experts independent of the Department of
Defense. The study shall examine both — 
(1) a variety of approaches by which the Navy ship construction program
could be made more efficient in the near term; and
(2) a variety of approaches by which, with a nationally integrated effort
over the next decade, the United States shipbuilding industry might enhance its
health and viability.
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(b) NEAR-TERM IMPROVEMENTS IN EFFICIENCY. — With respect to the
examination under subsection (a)(1) of approaches by which the Navy ship
construction program could be made more efficient in the near term, the
Secretary shall provide for the persons conducting the study to — 
(1) determine the potential cost savings on an annual basis, with an estimate
of return on investment, from implementation of each approach examined; and
(2) establish priorities for potential implementation of the approaches
examined.
(c) UNITED STATES SHIPBUILDING INFRASTRUCTURE
MODERNIZATION PLAN. — With respect to the examination under
subsection (a)(2) of approaches by which the United States shipbuilding industry
might enhance its health and viability through a nationally integrated effort over
the next decade, the Secretary shall provide for the persons conducting the study
to   — 
(1) propose a plan incorporating a variety of approaches that would
modernize the United States shipbuilding infrastructure within the next decade,
resulting in a healthier and more viable shipbuilding industrial base;
(2) establish priorities for potential implementation of the approaches
examined; and
(3) estimate the resources required to implement each of the approaches
examined.
(d) REPORT. — Not later than October 1, 2005, the Secretary of Defense shall
submit a report to the congressional defense committees providing the results of
the study under subsection (a). The report shall include the matters specified in
subsections (b) and (c).
In discussing this provision, the conference report stated:
The House bill contained a provision (sec. 1012) that would require the
Secretary of Defense to have a study conducted by an entity independent of the
Department of Defense on the cost-effectiveness of the ship construction
program of the Navy. The study would examine various approaches for how the
Navy ship construction program could be made more cost-effective in the
near-term, and how the United States shipbuilding industry might be made
globally competitive through a nationally integrated effort over the next decade.
The Senate amendment contained no similar provision.
The Senate recedes with an amendment that would require the Secretary of
Defense to provide for a group of industrial experts to assess priorities for
potential implementation of the various approaches in the near-term study, with
an assessment of the return on investment. It would also require an assessment
of priorities for potential implementation of the various approaches for the
nationally, integrated effort, with the objective being to create a healthier and
more viable U.S. shipbuilding industrial base.
The conferees believe the group chosen for this study should be five to ten
industrial experts who represent an array of industrial sectors, not just the
shipbuilding industry. Many sectors of the U.S. industrial base have had to retool
processes and equipment to become more competitive. Since the rate of
shipbuilding is much lower, competitiveness has not provided the same incentive
for this sector. The conferees are aware of and support the work of the National
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version of H.R. 1588.  See H.Rept. 108-106, May 16, 2003, pp. 255-256.
Shipbuilding Research Program-Advanced Shipbuilding Enterprise (NSRP —
ASE), including its lean shipbuilding initiative. The conferees would expect the
group of industrial experts chosen for this study to become familiar with this
work, and to consider the potential for using the NSRP — ASE to implement
some of the various approaches.  (Pages 755-756)
In its discussion of a proposed ballistic missile defense interceptor called the
kinetic energy interceptor (KEI), which could be both ground- and sea-based, the
conference report stated:
The conferees remain convinced that the KEI could be an important aspect
of the overall ballistic missile defense architecture, potentially contributing
intercept capabilities in boost, midcourse, and terminal phases of the threat
missile flight. The conferees are concerned, however, with the lack of progress
in defining basing modes. The conferees note that:
(1) Recent justifications for the KEI ground-based variant suggest that it
might serve as the basis for midcourse intercept capability in Europe. At the
same time, however, the budget request included $35.0 million for additional
ground-based interceptors (GBI) for the ground-based midcourse defense
element that could be deployed in Europe; and
(2) Consideration of sea-based concepts of operations and platforms do not
appear to be progressing.
The conferees direct the Director of the Missile Defense Agency to provide
a report to the congressional defense committees by February 1, 2005 that
includes planned ground- and sea-basing modes for KEI (including specific
sea-based platforms) and the concept of operations for each basing mode; how
KEI will enhance ballistic missile defense system capabilities; the role KEI may
play in European missile defense and how that role relates to the fielding of
additional GBIs ground-based interceptors); and a comparison of anticipated
sea-based KEI capabilities with other sea-based missile defense options.  (Pages
579-580)
FY2004
FY2004 Defense Authorization Act (H.R. 1588/P.L. 108-136).  Section
216 of the conference report (H.Rept. 108-354 of November 7, 2003) on the FY2004
defense authorization bill (H.R. 1588/P.L. 108-136 of November 24, 2003) requires
the Secretary of Defense to provide for two independently performed studies on
potential future fleet platform architectures (i.e., potential force structure plans) for
the Navy.  The two studies, which are being conducted by the Center for Naval
Analyses (CNA) and the Office of Force Transformation (or OFT, a part of the Office
of the Secretary of Defense), are to be submitted to the congressional defense
committees by January 15, 2005.  (See pages 28-29 and 612-613 of H.Rept. 108-
354.)56
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Appendix A:  Independent Studies On Navy Force
Structure
Section 216 of the conference report (H.Rept. 108-354 of November 7, 2003)
on the FY2004 defense authorization bill (H.R. 1588/P.L. 108-136 of November 24,
2003) required the Secretary of Defense to provide for two independently performed
studies on potential future fleet platform architectures (i.e., potential force structure
plans) for the Navy.  The two studies, which were conducted by the Center for Naval
Analyses (CNA) and the Office of Force Transformation (OFT, a part of the Office
of the Secretary of Defense), were submitted to the congressional defense committees
in February 2005.57
A third independent study on potential future fleet platform architectures  was
conducted by the Center for Strategic and Budgetary Assessments (CSBA).  CSBA
conducted this study on its own initiative and made it available to congressional and
other audiences in March 2005 as an alternative to the CNA and OFT studies.
This appendix summarizes and discusses these three studies.58
Force Structure Recommendations
CNA Report.59  The CNA report uses essentially the same kinds of ships and
naval formations as those planned by the Navy.  The report recommends a Navy
force structure range of 256 to 380 ships.  The low end of the range assumes a greater
use of crew rotation and overseas homeporting of Navy ships than the high end.
Table 5 below compares the CNA-recommended force range to the Navy’s 375-ship
fleet proposal of 2002-2004 and the notional 260- and 325-ship fleets for FY2035
presented in the Navy’s March 2005 interim report to Congress.
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Ballistic missile submarines (SSBNs) 14 14 14 14
Cruise missile submarines (SSGNs) 4 4 4 4
Attack submarines (SSNs) 38 to 62 52 37 41
Aircraft carriers 10 to 12 12 10 11
Cruisers and destroyers 66 to 112 109 67 92
Littoral combat ships (LCSs) 40 to 70 56 63 82
Amphibious ships 18 to 30 36 17 24
Maritime Prepositioning Force (Future)
ships
19 to 21 18 14 20
Combat logistics (resupply) ships 25 to 33 33 24 26
Otherb 22 41 10 11
Total battle force ships 256 to 380 375 260 325
Source: Table prepared by CRS based on CNA report and March 2005 Navy report.
a.  Composition as shown in CNA report as the program of record for 2022.  An earlier and somewhat
different composition is shown elsewhere in this CRS report.
b.  Includes command ships, support ships (such as salvage ships and submarine tenders), dedicated
mine warfare ships, and sea basing connector ships.
OFT Report.60  The OFT report employs eight new ship designs that differ
substantially from the designs of most ships currently in the fleet, under construction,
or planned for procurement.  Among the eight new ship designs are four types of
large surface ships that would be built from a common, relatively inexpensive,
merchant-like hull design developed in 2004 for the Navy’s Maritime Prepositioning
Force (Future) analysis of alternatives.  These four types of ships, which would all
displace 57,000 tons, include:
! An aircraft carrier that would embark a notional air wing of 30
Joint Strike Fighters (JSFs), 6 MV-22 Osprey tilt-rotor aircraft, and
15 unmanned air vehicles (UAVs).  The total of 36 manned aircraft
is about half as many as in today’s carrier air wings, and the OFT
architecture envisages substituting two of these new carriers for each
of today’s carriers.  This new carrier would also have support spaces
for unmanned underwater vehicles (UUVs), unmanned surface
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vehicles (USVs), and mission modules for the 1,000-ton surface
combatant described below.
! A missile-and-rocket ship that would be quipped with 360 vertical
launch system (VLS) missile tubes and four trainable rocket
launchers.  Additional spaces on this ship could be used to support
UUVs, USVs, and mission modules for the 1,000-ton surface
combatant.  Alternatively, these spaces could be used to provide
limited stowage and working space for the 100-ton surface
combatant described below, and mission modules for these 100-ton
ships.
! An amphibious assault ship that would embark a notional air wing
of either 30 CH-46 equivalents or 6 JSFs, 18 MV-22s, and 3
gyrocopter heavy-lift helicopters.  It would also have spaces for
Marine Corps equipment, unmanned vehicles, and mission modules
for the 1,000-ton surface combatant.
! A “mother ship” for small combatants that would contain stowage
and support spaces for the 100-ton surface combatant described
below.
The four other new-design ships in the OFT architecture are:
! A 13,500-ton aircraft carrier based on a conceptual surface effect
ship (SES)/catamaran hull design developed in 2001 by a team at the
Naval Postgraduate School.  This ship would embark a notional air
wing of 8 JSFs, 2 MV-22s, and 8 UAVs. The total of 10 manned
aircraft is roughly one-eighth as many as in today’s carrier air wings,
and the OFT architecture envisages substituting eight of these new
carriers for each of today’s carriers.  This new ship would have a
maximum speed of 50 to 60 knots.
! A 1,000-ton surface combatant with a maximum speed of 40 to 50
knots and standard interfaces for accepting various modular mission
packages.  These ships would self-deploy to the theater and would
be supported in theater by one or more of the 57,000-ton ships
described above.
! A 100-ton surface combatant with a maximum speed of 60 knots
and standard interfaces for accepting various modular mission
packages.  These ships would be transported to the theater by the
57,000-ton mother ship and would be supported in theater by that
ship and possibly also the 57,000-ton missile-and-rocket ship.
! A non-nuclear-powered submarine equipped with an air-
independent propulsion (AIP) system.  These AIP submarines would
be lower-cost supplements to the Navy’s nuclear-powered
submarines (SSNs) and would be transported from home port to the
theater of operations by transport ships.  The OFT architecture
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Propulsion (AIP) submarines and unmanned undersea vehicles (UUVs).  The AIP
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AIP submarines to the theater using transport ships is not mentioned in the report but was
explained at a February 18, 2005 meeting between CRS and analysts who contributed to the
OFT report.
envisages substituting four of these submarines for the SSN in each
carrier strike group.61
The 1,000- and 100-ton surface combatants would be built as relatively
inexpensive sea frames, like the LCS.
The OFT report combines these eight types of ships,  plus the Navy’s currently
planned TAOE-class resupply ship, into a fleet that would include a much larger total
number of ships than planned by the Navy, about the same number of carrier-based
aircraft as planned by the Navy, and large numbers of unmanned systems.  The OFT
report presents three alternative versions of this fleet, which the report calls
Alternatives A, B, and C.  The report calculates that each of these alternatives would
be equal in cost to the equivalent parts of the Navy’s 375-ship proposal.  Each of
these alternative force structures, like the equivalent parts of the Navy’s 375-ship
proposal, would be organized into 12 carrier strike groups (CSGs), 12 expeditionary
strike groups (ESGs), and 9 surface strike groups (SSGs).  The three alternative force
structures are shown in Table 6 below.




57,000-ton aircraft carrier 24 24 0
57,000-ton missile-and-rocket ship 33 33 33
57,000-ton amphibious assault ship 24 24 24
57,000-ton mother ship 0 24 24
13,500-ton aircraft carrier 0 0 96
1,000-ton surface combatant 417 0 0
100-ton surface combatant 0 609 609
AIP submarine 48 48 48
TAOE-class resupply ship 12 12 12
Subtotal 1,000- and 100-ton ships 417 609 609
Subtotal other ships 141 165 237
Total shipsa 558a 774a 846a
Source:  Table prepared by CRS based on figures in OFT report.
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62 Robert O. Work, Winning the Race: A Naval Fleet Platform Architecture for Enduring
Maritime Supremacy, Center for Strategic and Budgetary Assessments (CSBA), 2005.
a.  The totals shown in early copies of the OFT report are 36 ships lower in each case due to an error
in those copies in calculating the numbers of ships in the 12 carrier strike groups.
The totals shown in the table do not include SSNs, cruise missile submarines
(SSGNs), and ballistic missile submarines (SSBNs) operating independently of the
12 CSGs, 12 ESGs, and 9 SSGs.  The totals also do not include combat logistics
ships other than the TAOEs (e.g., oilers, ammunition ships, and general stores ships)
and fleet support ships.  The Navy’s 375-ship proposal, by comparison, includes all
these kinds of ships.
As also can be seen from the table, the difference between Alternatives A and
B is that the former uses 1,000-ton surface combatants while the latter uses 100-ton
surface combatants that are transported into the theater by mother ships, and the
difference between Alternatives B and C is that the former uses 57,000-ton aircraft
carriers while the latter substitutes 13,500-ton carriers.
CSBA Report.62  The CSBA report uses many of the same ship designs
currently planned by the Navy, but also proposes some new ship designs.  The CSBA
report also proposes ship formations that in some cases are different than those
planned by the Navy.  Table 7 below compares the CSBA-recommended force
structure to CNA’s recommended force range, the Navy’s 375-ship fleet proposal of
2002-2004, and the notional 260- and 325-ship fleets for FY2035 presented in the
Navy’s March 2005 interim report to Congress.
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b 14 14 14 14
Cruise missile submarines
(SSGNs)
6 b 4 4 4 4
Attack submarines (SSNs) 54c 38 to 62 52 37 41
Large-deck aircraft carriers
(CVNs) 10 10 to 12 12 10 11
Medium aircraft carriers
(CVEs)
4 0 0 0 0
Afloat forward staging base
(AFSB) 1 0 0 0 0
Cruisers and destroyers 84 or 86 66 to 112 109 67 92
Littoral combat ships
(LCSs)
84 40 to 70 56 63 82
Amphibious ships 32d 18 to 30 36 17 24
Maritime Prepositioning
Force ships 16
e 19 to 21e 18e 14e 20e
Combat logistics (resupply)
ships
36f 25 to 33 33 24 26
Otherg 34h 22 41 10 11
Total battle force ships 373 or 375i 256 to 380 375 260 325
Source: Table prepared by CRS based on CSBA report, CNA report, and March 2005 Navy report.
a.  Composition as shown in CNA report as the program of record for 2022.  An earlier and somewhat
different composition is shown elsewhere in this CRS report.
b.  Alternatively, 10 SSBNs and 8 SSGNs.
c.  Includes one special-mission submarine.  Total number drops slightly over next 12 years.
d.  Includes eight LHDs and 24 LPD-17s.
e.  In the CSBA force, these are existing MPF ships; in the other fleets, they are MPF(Future) ships.
f.  Includes eight TAOEs, 11 TAKEs, and 17 TAOs.
g.  Includes command ships, and support ships (such as salvage ships and submarine tenders),
dedicated mine warfare ships, and sea basing connector ships.
h.  Includes, among other ships,  2 TAVBs and 8 TLKAs associated with the amphibious and MPF
ships.
i.  In addition to these ships, the CSBA report notes that U.S. maritime forces would include 35 DOD
prepositioning and surge sealift ships used primarily by the Army and Air Force, and 91 large,
medium, and fast-response (i.e., small) cutters planned for procurement under the Coast Guard
Deepwater acquisition program.
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The CSBA report makes numerous specific recommendations for ship force
structure and ship acquisition, including the following:
Aircraft Carriers.  When the George H.W. Bush (CVN-77) enters service in
2008 or 2009:
! Retire the two remaining conventional carriers — the Kitty Hawk
CV-63) and the Kennedy (CV-67).
! Convert the Enterprise (CVN-65) into an afloat forward staging
base(AFSB) with a mixed active/reserve/civilian crew, to be used in
peacetime for aviation testing and in crises for embarking special
operations forces, Army or Marine Corps forces, or joint air wings.
! Begin replacing the 10 Nimitz (CVN-68) class carriers on a one-for-
one basis with CVN-21-class carriers procured once every five years
using incremental funding.
! Redesignate the LHA(R) as a medium sized carrier (CVE) and
procure one every three years starting in FY2007 using incremental
funding.63
Submarines.
! Maintain Virginia-class SSN procurement at one per year for the
next several years, producing an eventual total of perhaps 20
Virginia-class boats.
! Begin immediately to design a new “undersea superiority system”
with a procurement cost 50% to 67% that of the Virginia-class
design, with the goal of achieving a procurement rate of two or three
of these boats per year no later than FY2019.
! Study options for extending the service lives of the three Seawolf
SSNs and the 31 final Los Angeles-class SSNs to mitigate the
projected drop in SSN force levels during the 2020s.
! Reduce the SSBN force from 14 ships to 12 ships and convert an
additional two SSBNs into SSGNs, for a total of six SSGNs.
! Study the option of reducing the SSBN force further, to 10 ships,
which would permit another two SSBNs to be converted into
SSGNs, for a total of eight SSGNs.64
Destroyers and Cruisers.
! Procure a single DD(X) in FY2007, using research and development
funding, as the first of three surface combatant technology
demonstrators.
! Start a design competition for a next generation, modular surface
combatant or family of combatants, with capabilities equal to or
greater than the DD(X)/CG(X), but with a substantially lower
procurement cost.
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66 CSBA report, slides 275, 277, and 283.
! Build two additional surface combatant technology demonstrators to
compete against the DD(X) design.
! Use the results of this competition to inform the design of a new
surface combatant, called SCX, with a procurement cost perhaps
one- third to one-half that of the DD(X).
! Begin procuring this new design in FY2015 as a replacement for the
DD(X)/CG(X) program.
! Consider modifying the LPD-17 design into a low-cost naval surface
fire support ship carrying the Advanced Gun System (AGS) that was
to be carried by the DD(X).
! Consider procuring two additional DDG-51s to help support the
surface combatant industrial base in the near-term.65
Littoral Combat Ships and Coast Guard Deepwater Cutters.
! Procure six LCSs per year for a total of 84 LCSs — 42 of the
Lockheed design, and 42 of the General Dynamics design.
! Organize these 84 ships into 42 divisions, each consisting of one
Lockheed ship and one General Dynamics ship, so that each division
can benefit from the complementary strengths of the two designs.
! Ensure that mission packages for the LCS and mission packages for
the Coast Guard’s large and medium Deepwater cutters are as
mutually compatible as possible.
! Include the Coast Guard’s Deepwater cutters when counting ships
that contribute to the country’s total fleet battle network.
! Begin a research and development and experimentation program
aimed at building several competing stealth surface combatant
technology demonstrators for operations in contested or denied-
access waters.66
Amphibious Ships.
! Complete LHD-8 to create a force of eight LHDs.
! Rather than stopping procurement of LPD-17s after the ninth ship in
FY2007, as now planned by the Navy, increase the LPD-17
procurement rate to two ships per year and use multiyear
procurement (MYP) to procure a total of 24 LPD-17s.
! Retire the 12 existing LSD-41/49 class ships, leaving a 32-ship
amphibious fleet consisting of eight LHDs and 24 LPD-17s.
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! Form eight “distributed expeditionary strike bases” — each of which
would include one LHD, three LPD-17s, one Aegis cruiser, three
Aegis destroyers, two LCSs, and one SSGN.67
MPF and Other Ships.
! Retain the three existing MPF squadrons over the near- to mid-term.
! Reconfigure two of the squadrons for irregular warfare. 
! Use the third squadron as a swing asset to either reinforce the two
irregular-warfare squadrons or to provide lift for assault follow-on
echelon amphibious landing forces.
! Develop high-speed intra-theater and ship-to-shore surface
connectors.
! Design an attack cargo ship (TAKA) to help support sustained joint
operations ashore, with a target unit procurement cost of $500
million or less, and begin procuring this ship in FY2014.
! Replace the two existing hospital ships, the four existing command
ships, and existing support tenders with new ships based on the
LPD-17 design.
! Initiate a joint experimental program for future sea-basing platforms
and technologies.68
The CSBA report raises several questions about the Navy’s emerging sea basing
concept for conducting expeditionary operations ashore.  The report states:
The work done thus far on sea basing is intriguing, but neither the concept nor
the supporting technologies appear sufficiently mature to justify any near-term
decisions such as canceling LPD-17 [procurement] in favor of MPF(F) ships, or
removing the well deck from the big deck amphibious assault platforms, both of
which would severely curtail the [fleet’s] ability to launch surface assaults over
the longer term.
Given these large uncertainties, no major moves toward the sea basing vision
should be made without further exploring the sea basing concept itself, and
experimenting with different numbers and types of sea base platforms,
connectors, and capabilities.69
Observations
Observations about the CNA, OFT, and CSBA reports can be made on several
points, including the following:
! organizations and authors;
! analytical approach;
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! use of prospective ship-procurement funding levels as a force-
planning consideration;
! fleet size and structure;
! whether the recommended force qualifies as an alternative fleet
architecture;
! fleet capability;
! transition risks; and
! implications for the industrial base.
Each of these is discussed below.
Organizations and Authors.
CNA Report.  CNA is a federally funded research and development center
(FFRDC) that does much of its analytical at the Navy’s request.  The CNA report’s
discussion of how crew rotation may alter force-level requirements for maintaining
day-to-day forward deployments is somewhat detailed and may have been adapted
from other work that CNA has done on the topic for the Navy.
OFT Report.  The OFT report was prepared under the direction of retired Navy
admiral Arthur Cebrowski, who was the director of OFT from October 29, 2001 until
January 31, 2005 and the President of the Naval War College (NWC) from July 24,
1998 to August 22, 2001.  During his time at NWC and OFT, Cebrowski was a
leading proponent of network-centric warfare and distributed force architectures.
CSBA Report.  The CSBA report was prepared by Robert Work, CSBA’s
analyst for maritime issues.  CSBA describes itself as “an independent, policy
research institute established to promote innovative thinking about defense planning
and investment strategies for the 21st century.  CSBA’s analytic-based research
makes clear the inextricable link between defense strategies and budgets in fostering
a more effective and efficient defense, and the need to transform the US military in
light of an emerging military revolution.”70  CSBA’s Executive Director is Dr.
Andrew F. Krepinevich, Jr., whose previous experience includes work in DOD’s
Office of Net Assessment, the office directed by Andrew Marshall.  Krepinevich is
generally considered a major writer on defense transformation.
Analytical Approach.
CNA Report.  The CNA report grounds its analysis in traditional DOD force-
planning considerations and campaign modeling.  The report cites past DOD force-
planning studies that reflect similar approaches.  The implicit argument in the CNA
report is that its findings have weight in part because they reflect a well-established
and systematic approach to the problem.
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network-centric warfare, and modularity.
73 These three things are: (1) contribute to the global war on terrorism (GWOT); (2) prepare
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74 These four force elements are: (1) a sea-based power-projection and regional deterrence
force; (2) a global patrol, GWOT, and homeland defense force; (3) a force for prevailing
over enemy anti-access/area-denial forces; and (4) a strategic deterrence and dissuasion
force.
75 CNA Report, p. 36.
OFT Report.  In contrast to the CNA report, the OFT report “calls into
question the viability of the longstanding logic of naval force building.”71  The OFT
report grounds its analysis in four major force-design principles that the report
identifies as responsive to future strategic challenges and technological
opportunities.72  The report then seeks to design a fleet that it is consistent with these
principles, and assesses that fleet using a new set of metrics that the report believes
to be consistent with these principles.  The implicit argument in the OFT report is
that its findings have weight in part because they reflect major force-design principles
that respond to future strategic challenges and technological opportunities.
CSBA Report.  The CSBA report employs an extensive historical analysis of
the missions and structure of the U.S. Navy and other navies.  The report argues that
the structure of the U.S. Navy has shifted over time in response to changes in
technology and U.S. security challenges, and that U.S. military forces have entered
a new security era (which the report calls the “Joint Expeditionary Era”) during
which the U.S. Navy will need to do three things.73  To do these three things, the
report argues, the Navy should be structured to include four different force
elements.74  The report constructs these four force elements and then combines them
to arrive at an overall recommended Navy force structure.  The implicit argument in
the CSBA report is that its findings have weight in part because they reflect insights
about future missions and force requirements gained through careful historical
analysis of the missions and structure of the U.S. Navy and other navies.
Prospective Ship-Procurement Funding Levels as Consideration.
CNA Report.  The CNA report aims at designing a cost-effective fleet.  It also
mentions cost estimates relating to the option of homeporting additional attack
submarines at Guam.75  Prospective ship-procurement funding levels, however, are
not prominently featured in the CNA report as a force-planning consideration.
OFT Report.  Prospective ship-procurement funding levels are a significant
force-planning consideration in the OFT report.  The report argues that an important
metric for assessing a proposed fleet architecture is the ease or difficulty with which
it can be scaled up or down to adapt to changes in ship-procurement funding levels.
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potential ranges of 290 to 375 ships, 260 to 325 ships, and 243 to 302 ships presented in the
Navy’s February 2005 testimony to Congress.  The mid-point of the CNA-recommended
range (318 ships) is similar in terms of total numbers of ships to the 310-ship fleet from the
2001 Quadrennial Defense Review (QDR).  Unlike the 2001 QDR fleet, however, the
CNA-recommended force includes several dozen Littoral Combat Ships (LCSs) and smaller
numbers of other kinds of ships.
The OFT report contains a fairly detailed discussion of the Navy’s budget
situation that calls into question, on several grounds, the Navy’s prospective ability
to afford its 375-ship proposal.  The report concludes that funding for Navy ship-
procurement in future years may fall as much as 40% short of what would be needed
to achieve the Navy’s 375-ship fleet proposal.  If the shortfall is 40%, the report
estimates, the Navy could maintain a force of 270 to 315 ships, which is comparable
in number to today’s force of 288 ships, except that the future force would include
a substantial number of relatively inexpensive LCSs.  If proportionate reductions are
applied to the OFT fleets shown in Table 6, Alternative A would include 402 to 469
ships, Alternative B would include 557 to 650 ships, and Alternative C would include
609 to 711 ships.  Again, these totals would not include certain kinds of ships
(independently operating SSNs, etc.) that are included in the total of 270 to 315 ships
associated with the Navy’s currently planned architecture.
CSBA Report.  As with the OFT report, prospective ship-procurement funding
levels are a significant force-planning consideration in the CSBA report.  The CSBA
report estimates that in future years, the Navy may have an average of about $10
billion per year in ship-acquisition funding.  The report then aims at designing a force
whose ships could be acquired for this average annual amount of funding.
Fleet Size and Structure.
CNA Report.  The 380-ship fleet at the high end of the CNA range is similar
in size and composition to the Navy’s 375-ship fleet proposal.  The 256-ship fleet at
the low end of the CNA range is similar in size and composition to the Navy’s 260-
ship fleet for FY2035, except that the 260-ship fleet has more LCSs and fewer ships
in the “other ships” category.76
OFT Report.  The OFT-recommended fleet would have a much larger total
number of ships than the Navy’s planned fleet.  The OFT fleet would also feature a
much larger share of small combatants.  Of the ships shown in Table 6, the small
combatants account for about 75% in Alternative A, about 79% in Alternative B, and
about 72% in Alternative C.  (Adding into the mix SSNs and other kinds of ships not
shown in Table 6 would reduce these percentages somewhat.)  In the Navy’s notional
260- and 325-ship fleets, by contrast, LCSs account for about 25% of the total
number of ships.
The OFT architecture is similar in certain ways to a fleet architecture proposed
by the Naval Surface Warfare Center (NSWC) between 1989 and 1992 and
sometimes referred to as the Carrier of Large Objects (CLO) proposal.  The NSWC
architecture, like the OFT architecture, employed a common hull design for a large
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ship that could be built in several variants for various missions, including aviation,
missile launching and fire support, amphibious warfare, logistics support, and
mother-ship support of small, fast, surface combatants.  The small, fast surface
combatants in the NSWC architecture were called scout fighters and were in the same
general size range as the 100- and 1,000-ton surface combatants in the OFT
architecture.77
CSBA Report.  The CSBA force would have about the same total number of
ships as the Navy’s 375-ship fleet proposal.  CSBA’s subtotals for some ship
categories are similar to subtotals in one or more of the other fleet proposals shown
in Table 4.  Significant differences between the CSBA proposal and the other fleet
proposals shown in Table 7 include:
! the four medium-sized aircraft carriers (CVEs);
! the conversion of a carrier into an afloat forward staging base;
! the composition of the cruiser-destroyer force (which would include
SCXs rather than DD(X)s and CG(X)s);
! the composition of the amphibious fleet (which would have
additional LPD-17s in lieu of today’s LSD-41/49s); and
! the composition of the maritime prepositioning force (which would
continue to include, for a time at least, today’s MPF ships rather than
the Navy’s planned MPF(F) ships).
Does it Qualify as an Alternative Force Architecture?
CNA Report.  As mentioned earlier, the CNA report uses essentially the same
kinds of ships and naval formations as those planned by the Navy.  If an alternative
fleet platform architecture is defined as one that uses ship types or naval formations
that differ in some significant way from those currently used or planned, then the
CNA-recommended force arguably would not qualify as an alternative fleet platform
architecture.
OFT Report.  Since the OFT report proposes building ships that are
substantially different from those currently planned, and combines them ships into
formations which, although similar in name to currently planned formations (i.e.,
CSGs, ESGs, and SSGs), might be viewed by some observers as substantially
different in composition from the currently planned versions of these formations, the
CRS-59
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OFT-recommended force arguably would qualify as an alternative fleet platform
architecture.
CSBA Report.  Since the CSBA report proposes building ships that in some
cases are different from those currently planned, and combines these ships into
formations that in some cases are different in composition from those currently
planned, the CSBA-recommended force arguably would qualify as an alternative fleet
platform architecture, though less dramatically so than the OFT-recommended force.
New Ship Designs.
CNA Report.  The CNA report does not propose any ship designs other than
those already planned by the Navy.
OFT Report.  The 57,000-ton aircraft carrier in the OFT report would be
roughly the same size as the United Kingdom’s new aircraft carrier design, and
somewhat larger than the U.S. Navy’s 40,000-ton LHA/LHD-type amphibious
assault ships.  Compared to the U.S. Navy’s aircraft carriers, which displace 81,000
to 102,000 tons, this ship could be considered a medium-size carrier.
The 57,000-ton missile-and-rocket ship in the OFT report could be considered
similar in some respects to the Navy/DARPA arsenal ship concept of 1996-1997,
which would have been a large, relatively simple surface ship equipped with about
500 VLS tubes.78
The 13,500-ton aircraft carrier in the OFT report would be slightly larger than
Thailand’s aircraft carrier, which was commissioned in 1997, and somewhat smaller
than Spain’s aircraft carrier, which was based on a U.S. design and was
commissioned in 1988.  Due to its SES/catamaran hull design, this 13,500-ton ship
would be much faster than the Thai and Spanish carriers (or any other aircraft carrier
now in operation), and might have a larger flight deck.  This ship could be considered
a small, high-speed aircraft carrier.
The 1,000- and 100-ton surface combatants in the OFT report could be viewed
as similar to, but smaller than, the 2,500- to 3,000-ton Littoral Combat Ship (LCS).
Compared to the LCS, they would be closer in size to the Streetfighter concept (a
precursor to the LCS that was proposed by retired admiral Cebrowski during his time
at the Naval War College).
The AIP submarine in the OFT report could be similar to AIP submarines
currently being developed and acquired by a some foreign navies.
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CSBA Report.  The proposal in the CSBA report for an afloat forward staging
base (AFSB) is similar to other proposals for AFSBs that have been reported in
recent years, though other proposals have suggested using commercial ships or
military sealift ships rather than converted aircraft carriers as the basis for the
AFSB.79
The CVE in the CSBA report, like the 57,000-ton carrier in the OFT report, can
be viewed as a medium-sized carrier.  With a full load displacement of perhaps about
40,000 tons, the CVE would be somewhat smaller than the 57,000-ton carrier and
consequently might embark a smaller air wing.  The CVE, however, would be based
on the LHA(R) amphibious ship design rather than a merchant-like hull, and
consequently could incorporate more survivability features than the 57,000-ton
carrier.
The proposal in the CSBA report for a new undersea superiority system with a
procurement cost 50% to 67% that of the Virginia-class SSN design is similar to the
Tango Bravo SSN discussed earlier in this testimony.
The proposals in the CSBA report for a reduced-cost new-design surface
combatant called the SCX, and for a low-cost gunfire support ship, are broadly
similar to the options for a reduced-cost new-design surface combatant discussed
earlier in this testimony.
Fleet Capability.
CNA Report.  The CNA report uses essentially the same kinds of ships and
formations as planned by the Navy, and recommends generally the same numbers of
ships as a function of force-planning variables such as use of crew rotation.  As a
consequence, the CNA-recommended force range would be roughly similar in overall
capability to the Navy’s planned architecture.
OFT Report.  The OFT architecture differs so significantly from the Navy’s
planned architecture that assessing its capability relative to the Navy’s planned
architecture is not easy.  As a general matter, the OFT report stresses overall fleet
survivability more than individual-ship survivability, and argues that fleet
effectiveness can be enhanced by presenting the enemy with a complex task of
having to detect, track, and target large numbers of enemy ships.  The OFT report
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! “provide a quantum leap ahead in capabilities against a spectrum of
enemies ranging from large, highly developed competitors to small but
determined asymmetric adversaries” (page 6) and be adaptable, in a
dynamic and less-predictable security environment, to changing strategic
or operational challenges;
! be capable of both participating in joint expeditionary operations and
maintaining “the strategic advantage the Navy has developed in the global
commons,” avoiding a need to choose between optimizing the fleet for
“performance against asymmetric challenges at the expense of its ability
to confront a potential adversary capable of traditional high intensity
conflict,”such as China; (pages 1 and 2)
! pose significant challenges to adversaries seeking to counter U.S. naval
forces due to the “large numbers of combat entities that the enemy must
deal with; a great variety of platforms with which the enemy must
contend; speed; different combinations of forces; distribution of forces
across large areas; and [adversary] uncertainty as to the mission and
capabilities of a given platform;” (page i)
! permit more constant experimentation with new operational concepts, and
thereby achieve higher rates of learning about how to evolve the fleet over
time; and
! recognize potential future constraints on Navy budgets and make the Navy
more smoothly scalable to various potential future resource levels by
shifting from a fleet composed of limited numbers of relatively expensive
ships to one composed of larger numbers of less expensive ships.
argues that in addition to warfighting capability, a fleet can be judged in terms of its
capability for adapting to changes in strategic demands and funding levels.80
Readers who agree with most or all of these propositions might conclude that
the OFT-recommended architecture would be more capable than the Navy’s planned
architecture.  Readers who disagree with most or all of these propositions might
conclude that the OFT-recommended architecture would be less capable than the
Navy’s planned architecture.  Readers who agree with some of these propositions but
not others (or who agree with these propositions up to a certain point, but less
fervently than OFT), might conclude that the OFT-recommended architecture might
be roughly equal in total capability to the Navy’s planned architecture.
In addressing the question of fleet capability, the OFT report states:
Alternative fleet formations consisting of small fast and relatively
inexpensive craft combining knowledge and attaining flexibility through
networking appear superior to the programmed fleet for non-traditional warfare
in a variety of settings.  This is due to increasing the complexity the enemy faces
and increasing U.S. fleet options that in turn reduce enemy options.  The speed
and complexity of the alternative fleets can provide them with the capability to
complicate and possibly defeat the attempts of non-traditional adversaries to
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elude surveillance.  The enemy could have difficulty determining what to expect
and how to defeat them all.  The superior speed and more numerous participants
than in the programmed fleet provide a stronger intelligence base and more
numerous platforms from which to conduct strikes and interceptions.  This
appears to be true even if the smaller craft are individually somewhat less
capable and less able to sustain a hit than the larger ships in the programmed
fleet.
If these circumstances are not achieved, and the enemy can continue to
elude and deceive, the [Navy’s] programmed fleet often is as good as the [OFT]
alternatives, sometimes even better.  It is not necessarily better in cases in which
individual ship survivability dominates, a perhaps counterintuitive result until we
realize that fleet survivability not individual ship survivability is what dominates.
An area in which programmed fleets might have an advantage would be
when the long loiter time or deep reach of CTOL [conventional takeoff and
landing] aircraft on programmed big-deck CVNs [nuclear-powered aircraft
carriers] is needed.  That said, there need be no great sacrifice.  With airborne
tanking, the VSTOL [very short takeoff and landing] aircraft in the alternatives
could meet the deep strike and long loiter demands.  Also, as mentioned earlier,
a combination of advances in EMALS [electromagnetic aircraft launch system]
and modifications to the JSF will make it possible to launch the JSF with only
a marginal range-payload capability penalty.  Moreover, trends in technology are
providing unmanned aircraft greater capability, including greater loiter time and
sensor capability.81
CSBA Report.  The CSBA report argues that its architecture would provide
a total capability equal to that of the Navy’s planned architecture, but at a lower total
cost, because the CSBA architecture would:
! employ new ship designs, such the new undersea superiority system
and the SCX, that, because of their newer technologies, would cost
less than, but be equal in capability to, current designs such as the
Virginia-class SSN and DD(X) destroyer; and
! make more use of the LPD-17 hull design, whose basic design costs
have already been paid, and which can be produced efficiently in
large numbers and adapted economically to meet various mission
requirements.
It is plausible that using newer technologies would permit new, reduced-cost,
ship designs to be more capable than such designs would have been in the past.
Whether the increases in capability would always be enough to permit these ships to
be equal in capability to more expensive current designs is less clear.  The Navy may
be able to achieve this with a new SSN design, because several new submarine
technologies have emerged since the Virginia-class design was developed in the
1990s, but achieving this with a new large surface combatant design could be more
challenging, because the DD(X) design was developed within the last few years and
few new surface combatant technologies may have emerged since that time.  If one
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Implementation of the alternative fleet architecture should start now and
should target option generation, short construction time, and technology
insertion. The alternative further provides an opportunity to reinvigorate the
shipbuilding industrial base. The many smaller ships, manned and unmanned, in
the alternative fleet architecture could be built in more shipyards and would be
relevant to overseas markets. The potential longevity of the existing fleet will
sustain existing shipyards as they move into building smaller ships more rapidly
in this broader market and more competitive environment. The shipyards would
develop a competence, broad relevance, and operate in an environment driven by
market imperatives instead of a framework of laws that frustrates market forces.
As the new ships enter service and the fleet has the opportunity to
experiment with new operational concepts (expanded network-centric warfare
in particular) existing ships can be retired sooner to capture operations savings.
At this point, the sooner the existing fleet is retired, the sooner the benefits of the
alternative fleet architecture design will accrue.  (Page 3)
(continued...)
or more of the reduced-cost designs turn out to be less capable than current designs,
then the CSBA architecture would not generate as much total capability as the report
projects.
The CSBA report also argues that its architecture would produce a force with
a mix of capabilities that would better fit future strategic demands.  To achieve this,
the report recommends, among other things, reducing currently planned near-term
procurement of new destroyers and MPF(F) ships, increasing currently planned
procurement of new amphibious ships, and a changing the currently planned
investment mix for aircraft carriers.
Readers who agree with CSBA’s description of future strategic demands, and
who agree that CSBA’s recommended investment changes respond to those demands,
might conclude that the CSBA-recommended architecture would be better optimized
than the Navy’s planned architecture to meet future needs.  Readers who disagree
with one or both of these propositions might conclude that the Navy’s planned
architecture might be better optimized, or that neither architecture offers clear
advantages in this regard.
Implementation Risks.
CNA Report.  Implementation risks associated with the force recommended
in the CNA report include developing and designing the various types of ships
included in the plan — including in particular the DD(X) destroyer, which is to
incorporate a number of new technologies — and the issue of whether Navy funding
levels in coming years would be adequate to build and maintain the recommended
fleet.
OFT Report.  The OFT report does not include a detailed plan for transitioning
from today’s fleet architecture to its proposed architecture,82 but such a plan could be
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Additional general discussion of implementation is found on pp. 76-77 of the report.
developed as a follow-on analysis.  The plan could involve replacing existing ship
designs and associated formations as they retire with OFT’s recommended new ship
designs and associated formations.  Implementation risks associated with the force
recommended in the OFT report include developing and designing the eight new
types of ships included in the plan, including the four types of large ships based on
the 57,000-ton commercial-like hull, the 13,500-ton SES/catamaran aircraft carrier
(since it would be much larger than other SES/catamaran ships), the AIP submarine
(since the AIP technology is relatively new and a non-nuclear-powered submarine
has not been designed and built for the U.S. Navy since the 1950s), and the 1,000-
and 100-ton surface combatants (since new technologies are needed to achieve the
increased payload fraction that these ships are to have).  The OFT-recommended
force could pose implementation risks due to the new kinds of naval formations that
would be used, which could require development of new doctrine, concepts of
operations, and tactics.
CSBA Report.  A stated goal of the CSBA report is to provide a detailed,
practical transition road map for shifting from today’s fleet structure to the report’s
recommended fleet structure.  The many specific recommendations made in the
report could be viewed as forming such a road map.  Implementation risks associated
with the force recommended in the CSBA report include developing and designing
the reduced-cost SSN and the reduced-cost SCX surface combatant, particularly since
these two new ship designs are be equal in capability to the more expensive designs
they would replace.
Implications For Industrial Base.
CNA Report.  Since the CNA report uses essentially the same kinds of ships
and naval formations as those in use today or planned by the Navy, and recommends
similar numbers of ships, the industrial-base implications of the CNA-recommended
force would appear to be similar to those of the Navy’s current plans.
OFT Report.  The OFT report seeks to reduce unit shipbuilding costs, and
thereby permit an increase in total ship numbers, by shifting the fleet away from
complex, highly integrated ship designs that are inherently expensive to build and
toward less-complex merchant-like hulls and small sea frames that are inherently less
expensive to build.  Similarly, the OFT report seeks to increase shipbuilding options
for the Navy by shifting the fleet away from complex, highly integrated ship designs
that can be built only by a limited number of U.S. shipyards and toward less-complex
merchant-like hulls and small sea frames that can be built by a broader array of
shipyards.  The OFT report also aims to make it easier and less expensive to
modernize ships over their long lives, and thereby take better advantage of rapid
developments in technology, by shifting from highly integrated ship designs to
merchant-like hulls and sea frames.
As a consequence of these objectives, the OFT report poses a significant
potential business challenge to the six shipyards that have built the Navy’s major
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warships in recent years.  The report’s discussion on implementing its proposed
architecture states in part:
The shipbuilding industrial base would also need to start to retool to build
different types of ships more rapidly.  Smaller shipyards, which presently do
little or no work for the Navy could compete to build the smaller ships, thereby
broadening the capabilities base of ship design and construction available to the
Navy.  The change to smaller, lower unit cost ships would also open up overseas
markets. With more shipyards able to build the ships and potential for a broader
overall market, the U.S. shipbuilding industry would have the chance to expand
its competence, innovation and relevance.  Taken together this would sharpen the
industry’s ability to compete and provide alternatives to a ship procurement
system that is beset by laws and regulations that frustrate, even pervert, market
forces.83
The report’s concluding section lists five “dangers” that “risk the Navy’s ‘losing
the way.’”  One of these, the report states, is “Shielding the shipbuilding industrial
base from global competition,” which the report states “guarantees high cost, limited
innovation, and long cycle times for building ships.”84
CSBA Report.  The CSBA report similarly raises significant potential issues
for the six shipyards that have built the Navy’s major warships in recent years.  The
report states that “Rationalizing the defense industrial base is... a critical part of
DoN’s [the Department of the Navy’s] maritime competition strategy, and should be
the subject of immediate consideration and deliberation by the Congress, DoD, and
the DoN.”85  The report states: 
Numerous studies have indicated that the six Tier I yards [i.e., the six yards that
have built the Navy’s major warships in recent years] have “exorbitant excess
capacities,” which contribute to the rising costs of [Navy] warships, primarily
because of high industrial overhead costs.  These capacities are the result of
“cabotage laws and fluctuating national security acquisition policies that force
shipbuilders of combatants to retain capacities to address required surges in
coming years.”  This last point is especially important: the DoN contributes
greatly to the problem of “exorbitant capacities” by its consistent tendency to
portray overly optimistic ramp ups in ship production in budget “out years.”86
The report recommends the following as part of its overall transition strategy:
! Minimize production costs for more expensive warships (defined in
the report as ships costing more than $1.4 billion each) by
consolidating production of each kind of such ship in a single
shipyard, pursuing learning curve efficiencies, and requesting use of
multiyear procurement (MYP) whenever possible.
CRS-66
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transition strategy (see slides 124 and 125) include the following:
! Plan to a fiscally prudent steady-state shipbuilding budget of $10 billion
per year.
! Maximize current capabilities and minimize nonrecurring engineering
costs for new platforms by maintaining and pursuing hulls in service, in
production or near production that can meet near- to mid-term GWOT
requirements and that are capable of operating in defended-access
scenarios against nuclear-armed regional adversaries.
! Identify and retain or build large numbers of common hulls that have a
large amount of internal reconfigurable volume, or that can carry a variety
of modular payloads, or that can be easily modified or adapted over time
to new missions.
! Pursue increased integration of Navy and Marine warfighting capabilities
and emphasize common systems to increase operational effectiveness and
reduce operation and support (O&S) costs.
! Focus research and development efforts on meeting future disruptive
maritime challenges, particularly anti-access/area-denial networks
composed of long-range systems and possibly weapons of mass
destruction.
88 CSBA report, slides 317-318. 
89 CSBA report, slide 318.
! Minimize production costs for warships and auxiliaries costing less
than $1.4 billion each by emphasizing competition, shifting
production to smaller “Tier II” yards, using large production runs,
and enforcing ruthless cost control.87
The report states that “the strategy developed in this report suggests that [Navy]
planners might wish to:”
! maintain production of aircraft carriers at NGNN,
! consolidate production of large surface combatants and amphibious
ships at NG/Ingalls, and
! consolidate submarine building GD/EB, or with a new, single
submarine production company.88
The report states that the second of these possibilities is guided by the building
sequence of LPD-17s and SCXs recommended in the report, NG/Ingalls’ ability to
build a wider variety of ships than GD/BIW, NG/Ingalls’ surge capacity, and the
availability of space for expanding NG/Ingalls if needed.89
The report states that the third of these possibilities is guided by the low
probability that procurement of Virginia-class submarines will increase to two per
year, the cost savings associated with consolidating submarine production at one
yard, GD/EB’s past experience in building SSBNs and SSNs, GD/EB’s surge
capacity, and the fact that building submarines at GD/EB would maintain two
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shipyards (GD/EB and NGNN) capable of designing and building nuclear-powered
combatants of some kind.90
The report acknowledges that yard consolidation would reduce the possibilities
for using competition in shipbuilding in the near term and increase risks associated
with an attack on the shipbuilding infrastructure, but notes that DOD consolidated
construction of nuclear-powered carriers in a single yard years ago, and argues that
competition might be possible in the longer run if future aircraft-carrying ships, the
SCX, and the new undersea superiority system could be built in Tier II yards.91
The report states:
Given their current small yearly build numbers, consolidating construction of
aircraft carriers, surface combatants, and submarines in one yard [for each type]
makes sense.  However, the same logic does not hold true for auxiliaries and
smaller combatants.  These ships can normally be built at a variety of Tier I and
Tier II yards; competition can thus be maintained in a reasonable and cost-
effective way.  For example, competing auxiliaries and sea lift and maneuver sea
base ships between NASSCO, Avondale, and Tier II yards may help to keep the
costs of these ships down.
Building multiple classes of a single ship [type] is another prudent way to
enforce costs, since the DoN can divert production of any ship class that exceeds
its cost target to another company/class that does not.  Simultaneously building
both the [Lockheed] and [General Dynamics] versions of [the] LCS, and the
Northrop Grumman National Security Cutter, Medium [i.e., the medium-sized
Deepwater cutter] gives the DoN enduring capability to shift production to
whatever ship stays within its cost target....
Of course, Congress and the DoN may elect to retain industrial capacity, and to
pay the additional “insurance premium” associated with having excess
shipbuilding capacity.  For example: Congress and the DoN might wish to retain
two submarine yards until the [undersea superiority system] design is clear, and
wait to rationalize the submarine building base after potential [undersea
superiority system] yearly production rates are clear....
In a similar vein, Congress and the DoN might wish to retain two surface
combatant yards until the design of the SCX is clear, and wait to rationalize the
surface combatant building base after potential SCX yearly production rates are
clear.  In this regard, Congress could consider authorizing a modest additional
number of [Aegis destroyers] to keep both BIW and Ingalls “hot” until the SCX
is designed....
The key point is that the US shipbuilding infrastructure must be rationally sized
for expected future austere shipbuilding budgets, and whatever fiscally prudent
[Navy] transition plan is finally developed by DoN planners.92
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Summary
In summary, the following can be said about the three reports:
! The CNA report presents a fairly traditional approach to naval force
planning in which capability requirements for warfighting and for
maintaining day-to-day naval forward deployments are calculated
and then integrated.  The CNA-recommended force parallels fairly
closely current Navy thinking on the size and composition of the
fleet.  This is perhaps not surprising, given that much of CNA’s
analytical work is done at the Navy’s request.
! The OFT report fundamentally challenges current Navy thinking on
the size and composition of the fleet, and presents an essentially
clean-sheet proposal for a future Navy that would be radically
different from the currently planned fleet.  This is perhaps not
surprising, given both OFT’s institutional role within DOD as a
leading promoter of military transformation and retired admiral
Cebrowski’s views on network-centric warfare and distributed force
architectures.
! The CSBA report challenges current Navy thinking on the size and
composition of the fleet more dramatically than the CNA report, and
less dramatically than the OFT report.  Compared to the CNA and
OFT reports, the CSBA report contains a more detailed
implementation plan and a more detailed discussion of possibilities
for restructuring the shipbuilding industrial base.
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Navy reached a peak of 594 ships at the end of FY1987.  This figure, however, is the total
number of active ships in the fleet, which is not the same as the total number of battle force
ships.  In recent years, the total number of active ships has been larger than the total number
of battle force ships.  For example, the Naval Historical Center states that as of Nov. 16,
2001, the Navy included a total of 337 active ships, while the Navy states that as of Nov. 19,
2001, the Navy included a total of 317 battle force ships.  Although the total number of
battle force ships as of Feb. 16, 2005 was 290, the total number of active ships as of this date
was likely more than 300.  Comparing the total number of active ships in one year to the
total number of battle force ships in another year is thus an apple-to-oranges comparison that
in this case overstates the decline since FY1987 in the number of ships in the Navy.  As a
general rule to avoid potential statistical distortions, comparisons of the number of ships in
the Navy over time should use, whenever possible, a single counting method.
Appendix B:  Size of Navy and Navy Shipbuilding
Rate
The total number of battle force ships in the Navy reached a late-Cold War peak
of 568 at the end of FY1987 and began declining thereafter.93  The Navy fell below
300 battle force ships in August 2003 and included 288 battle force ships as of March
30, 2005.  The FY2006-FY2011 FYDP calls for reducing the Navy to 285 battle
force ships by the end of FY2005 before building back to 289 battle force ships by
the end of FY2006, 293 by the end of FY2007, 297 by the end of FY2008, 302 by the
end of FY2009 and FY2010, and 305 by the end of FY2011.
Table 8 below shows past (FY1982-FY2005) and projected (FY2006-FY2011)
rates of Navy ship procurement.
Table 8.  Battle Force Ships Procured (FY1982-FY2005) or
Projected (FY2006-FY2011)
82 83 84 85 86 87 88 89 90 91 92 93 94 95 96
17 14 16 19 20 17 15 19 15 11 11 7 4 4 5
97 98 99 00 01 02 03 04 05 06 07 08 09 10 11
4 5 5 6 6 6 5 7 8 4 7 7 9 10 12
Source:  CRS compilation based on examination of defense authorization and appropriation
committee and conference reports for each fiscal year.  The table excludes non-battle force ships that
do not count toward the 310- or 375- ship goal, such as sealift and prepositioning ships operated by
the Military Sealift Command and oceanographic ships operated by agencies such as the National
Oceanic and Atmospheric Administration (NOAA).
